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This document seeks to address the requirements of Condition 10.2 of IPC Licence Ref. P0504-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, 

i.e. stabilisation of Derryarogue Bog upon cessation of peat production and complements the licence requirement 

to decommission the site. 

Rehabilitation generally comprises site stabilisation with natural colonisation with or without targeted 

management. 

Industrial peat production has now fully ceased at Derryarogue Bog.  

Bord na Móna have defined the key rehabilitation outcome at Derryarogue Bog as environmental stabilisation.  

The extent of Derryarogue Bog that is subject to this standard rehabilitation plan is located within the eastern 

subsection of the wider extent of Derryarogue bog. The rehabilitation plan for this eastern extent of Derryarogue 

Bog has been updated but not fully finalised. As such it remains a draft rehabilitation plan until it is fully finalised.  

Bord na Móna expect to update and finalise this rehabilitation plan in the future as part of the Derryadd Wind 

Farm development or at a later date. 

A rehabilitation plan for the western and northern subsections of Derryarogue Bog (Derryarogue West 

(Cloonbony) and Derryarogue North (Cloonbearla)), was fully finalised in 2023 and rehabilitation as part of the 

Peatland Climate Action Scheme commenced in late 2023 and is still ongoing (see 2023 Bogs - BNM Peatlands 

Climate Action Scheme (bnmpcas.ie).  

Any consideration of any other future after-uses for Derryarogue Bog will be conducted in adherence to the 

relevant planning guidelines and consultation with relevant authorities and will be considered within the 

framework of this rehabilitation plan. 

Bord na Móna are planning to develop a renewable energy project at Derryadd Bog as part of the proposed 

Derryadd Wind Farm. This project is currently in the pre-planning stages and is expected to be submitted for 

planning permission in 2025. The wind farm planning boundary overlaps the Derryarogue Bog rehabilitation 

boundary that is subject to this standard rehabilitation plan. This area has been mapped as a constraint in the 

rehabilitation plan. 

  

https://www.bnmpcas.ie/2023-bogs/
https://www.bnmpcas.ie/2023-bogs/
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Non-technical summary 

• Bord na Móna is planning to rehabilitate Derryarogue Bog, located in Co. Longford. 

• Derryarogue Bog is located approximately 2.5 km north-east of Lanesborough in County Longford (Grid 

reference: N 02256 70341).   

• The extent of Derryarogue Bog that is subject to this standard rehabilitation plan is located within the 

eastern sub section of Derryarogue Bog. 

• Derryarogue West (Cloonbony) and Derryarogue North (Cloonbearla), which adjoin Derryarogue to the 

west and north of the bog, are being rehabilitated under the Peatlands Climate Action Scheme (PCAS) 

and rehabilitation measures are ongoing. 

• Derryarogue bog is part of the Mountdillon group (Lough Ree sub-group) of bogs (Ref. P0504-01). 

• Derryarogue Bog has a pumped drainage regime, with five pumps in the rehabilitation footprint.  

• Industrial peat harvesting has now finished at Derryarogue Bog. 

• This rehabilitation plan has been prepared by Bord na Móna as part of obligations to carry out peatland 

rehabilitation via an IPC Licence issued by the Environmental Protection Agency. This rehabilitation plan 

excludes Derryarogue west (Cloonbony) and Derryarogue North (Cloonbearla) which are proposed for 

rehabilitation separately, under the Peatland Climate Action Scheme (see ‘Derryarogue Rehabilitation 

Plan’,  2023 Bogs - BNM Peatlands Climate Action Scheme (bnmpcas.ie)). 

• The key objective of peatland rehabilitation is environmental stabilisation. This means developing 

vegetation and promoting re-establishment of more typical cutaway peatland communities such as Birch 

woodland, fen habitat and Sphagnum-rich embryonic bog communities.  

• Rehab measures will include drain-blocking and other measures to raise water levels to the surface of the 

bog, thus encouraging the development of naturally functioning cutaway peatland habitats.   

• These rehabilitation measures will be planned by a team consisting of expert ecologists, hydrologists and 

engineers. It is a guiding principle of Bord na Móna rehabilitation planning that no actions or activities 

will be undertaken that would negatively impact on adjacent land. No boundary drains will be blocked.   

Water will still leave the bog via the existing outlets. 

• Peatland rehabilitation of this bog will bring a range of benefits to the local community via improvements 

to the local landscape and is also important for supporting national policies and strategies in relation to 

reduction of carbon emissions from these peatlands, supporting biodiversity and improvements to water 

quality. 

• Drain blocking at Derryarogue Bog will result in improved water quality, climate benefits with the 

reduction of carbon emissions and enhanced biodiversity when the residual peat is re-wetted.  

• Many Bord na Móna bogs cannot be restored back to raised bog in the short-term, as so much peat has 

been removed and the environmental conditions have been modified. However other natural habitats 

will develop like poor fen and Sphagnum (embryonic bog communities) (on deeper peat); and wetlands 

with Reedbeds and Birch woodland on shallower peat. In time a naturalised peatland can be developed. 

• It will take some time for vegetation and habitats to fully develop at Derryarogue Bog, and a peatland 

ecosystem to be restored. However, it is expected that most of the bog will be developing pioneer 

habitats after 5-10 years.       

• The development of a range of habitats at Derryarogue Bog will support biodiversity including plants, 

insects, birds and mammals. This includes some species that are rare and protected in the wider 

landscape. It will increase the national area of native woodland. Many wetland habitats in the wider 

landscape have been reclaimed for agriculture and other uses and peatland rehabilitation is an 

opportunity to create new peatland and wetland habitats.  

https://www.bnmpcas.ie/2023-bogs/
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• Longford County Council lodged a Part 8 Planning Application in 2021 named ‘No. 88 Mid Shannon 

Wilderness Park trackways’ which includes greenway or amenity walking/cycling tracks along the 

northern headland at Derryarogue Bog. This links two local access roads and connects to Knappoge Bog.  

• This is a peatland rehabilitation plan. This plan does not consider future after-use or development. Bord 

na Móna continually reviews its land-bank to consider future commercial or industrial developments. Any 

other proposed development will be planned in adherence to relevant planning guidelines and will 

consider the rehabilitation and the condition of the bog.   
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1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon Bog Group (Ref. P0504-01), of which Derryarogue Bog is a part (see Appendix I for details of the bog areas 

within this Group). As part of Condition 10.2 of this license, a rehabilitation plan must be prepared for permanent 

rehabilitation of the boglands within the licensed area. Derryarogue Bog is located in Co. Longford.  

This plan is a specific rehabilitation plan for the bog and outlines: 

• Description of site management and status. 

• Main issues and approaches to rehabilitation. 

• Consultation to date with interested parties. 

• Interaction with other policy and legislative frameworks (Appendix V). 

• The planned rehabilitation goals and outcomes. 

• The scope of the rehabilitation plan. 

• Criteria which define the successful rehabilitation and key targets to validate rehabilitation. 

• Proposed rehabilitation actions. 

• Proposed timeframe to implement these measures. 

• Budget and Costings. 

• Associated aftercare, maintenance, and monitoring. 

Note: This plan should be read in conjunction with the accompanying Map book. 

Bord na Móna have announced the complete cessation of industrial peat production across its estate (January 

2021). 

This draft rehabilitation plan outlines the proposed approach to be taken for IPC compliance in respect of 

Derryarogue Bog, and how the site will be rehabilitated. Bord na Móna is fully committed to meeting its 

obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence. 

It has been proposed by Government that Bord na Móna carry out a Peatlands Enhanced Decommissioning, 

Rehabilitation and Restoration Scheme on its peatlands. Note this proposal is also known colloquially as the 

‘Peatlands Climate Action Scheme’ (PCAS). The additional costs of the Scheme will be supported by Government 

through the Climate Action Fund and Ireland’s National Recovery and Resilience Plan, administered by the 

Department of Environment, Climate and Communications (DECC), while the National Parks and Wildlife Service 

(NPWS) will act as the Scheme regulator. The Peatlands Climate Action Scheme is expected to operate between 

2021-2025.  Over 13,000 ha of cutaway peatlands have already been rehabilitated as part of this scheme to date, 

across multiple Bord na Móna peatlands. Enhanced rehabilitation measures have started as part of the PCAS 

project at Derryarogue West (Cloonbony) and Derryarogue North (Cloonbearla).  

PCAS measures are NOT proposed as part of this draft Derryarogue rehabilitation plan, which applies 

specifically to the remaining eastern area of the Derryarogue Bog at this stage. The potential implementation 

of enhanced rehabilitation measures across this remaining area of Derryarogue will be dependent on the 

selection of the bog to be included in PCAS.      

 

1.1 Constraints and Limitations 

This document seeks to address the requirements of Condition 10.2 of IPC Licence Ref. P0504-01:  
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“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 

permanent rehabilitation of the cutaway boglands within the licensed area.” 

The extent of Derryarogue Bog that is subject to this standard rehabilitation plan is located within the main 

eastern section of the Derryarogue site. This document specifically covers the area of Derryarogue Bog shown as 

a red outline in the site location map (drawing number BNM-ECO-23-27-01).  

Industrial peat extraction at Derryarogue Bog permanently ceased in 2019, having commenced in 1952. Currently 

the cutaway area comprises a mosaic of pioneering cutaway habitats, scrub, wetland/open water, birch woodland 

and bare peat, in addition to marginal1 habitats.  

Some of the high bog remnants (within the areas owned and under the control of Bord na Móna) are currently 

being used by domestic turf cutters to harvest peat. These areas are ecologically and hydrologically linked to the 

area owned by Bord na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to 

address turf cutting issues on Derryarogue Bog. Nevertheless, Bord na Móna are aware of such issues which may 

constrain the proposed rehabilitation actions, and this rehabilitation plan considered potential impacts of these 

on the delivery of the stated objectives.  

There are known rights of way around the margins of Derryarogue Bog. Where a public right of way or similar 

burden exists on Bord na Móna property, consideration will be given to ensuring that this remain intact where 

possible. In some instances, depending upon previous land uses and management, alternative solutions may be 

required. These will be explored in consultation with local communities and statutory bodies during the 

consultation work associated with the decommissioning and rehabilitation work described here. 

Rehabilitation in other areas of the bog may also be constrained due to other property issues 

This is a peatland rehabilitation plan. Bord na Móna are planning to develop a renewable energy project at 

Derryarogue Bog as part of the proposed Derryadd Wind Farm (see Location | Derryadd Wind Farm). This 

proposed wind farm project is located within Derryarogue Bog as well as the adjacent Bord na Móna bogs of 

Derryadd and Lough Bannow. Derryadd Wind Farm is currently in the pre-planning stage and is expected to be 

submitted for planning permission in 2025.  

Derryarogue Bog will be rehabilitated as part of the Derryadd Wind Farm development or at a later date. The 

wind farm and associated amenity trail overlaps the Derryarogue Bog rehabilitation boundary. These areas have 

been mapped as a constraint in the rehabilitation plan. 

Derryarogue Bog will be rehabilitated either in association with the proposed Derryadd Wind Farm Project, with 

peatland rehabilitation integrated into the proposed project, or will be completed in the event of an unsuccessful 

planning application. It is expected that Bord na Móna will revise and update the rehabilitation plan for 

Derryarogue when a decision is made in relation to planning permission for the Wind Farm.  Bord na Móna remain 

fully committed to rehabilitating Derryarogue Bog and meeting the conditions of the IPC License. Any 

consideration of any other future after-uses for Derryarogue Bog will be conducted in adherence to the relevant 

planning guidelines, and consultation with relevant authorities, and will be considered within the framework of 

this rehabilitation plan. 

 

1 Marginal land is defined as land around the margin of the industrial peat production area.  This margin generally contains a range of 

habitats including scrub, Birch woodland, cutover bog and raised bog remnants.   

https://www.derryaddwindfarm.ie/the-project/location/


Bord na Mόna  Derryarogue Draft Decommissioning and Rehabilitation Plan 2025 

 

3 

 

Longford County Council lodged a Part 8 Planning Application in 2021 named ‘No. 88 Mid Shannon Wilderness 

Park trackways’ which includes a greenway or amenity walking/cycling track through Derryarogue Bog. 

There are further proposals to create additional amenity tracks through Derryarogue Bog as part of the amenity 

plan for the proposed Derryadd Wind Farm Project (see Location | Derryadd Wind Farm). 

A wayleave agreement (relating to a third-party grid connection) is in place in respect of the rail line corridor that 

forms the southern boundary of the Derryarogue Bog; this will be unaffected by the measures currently proposed. 

Rehabilitation in other areas of the bog may also be constrained due to other property issues or archaeological 

features. There are known archaeological features present at Derryarogue Bog, which may constrain 

rehabilitation activities.  

  

 

  

https://www.derryaddwindfarm.ie/the-project/location/
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2. METHODOLOGY 

This rehabilitation plan was developed with a combination of desktop and field surveys, consultations with 

internal and external stakeholders. The development of this rehabilitation plan considered recently published 

guidance issued by the EPA in 2020 – ‘Guidance on the process of preparing and implementing a bog rehabilitation 

plan’.  

The ecological information and site information collected during the Bord na Móna ecological baseline surveys, 

additional confirmatory site visits (covering the period 2012 to 2023 inclusive) and monitoring and desktop 

analysis, forms the basis for the development of this rehabilitation plan for the bog along with: 

• Experience of 40 years of research on the after-use development and rehabilitation of the Bord na Móna 

cutaway bogs (Clarke, 2010; Bord na Móna, 2016); 

• Significant international engagement during this period with other counties in relation to best-practice 

regarding peatland rehabilitation and after-use through the International Peat Society and the Society for 

Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019);  

• Consultation and engagement with internal and external stakeholders; 

• GIS Mapping; 

• BNM drainage surveys;  

• Bog topography and peat depth data; 

• Hydrological modelling;  

 

2.1 Desk Study 

The desk study involved collecting all relevant environmental and ecological data for the study area. The 

development of the rehabilitation plan also takes account of research, experience and engagement with other 

peatland restoration and rehabilitation projects and peatland research including Irish, UK, European and 

International best practice guidance (full citations are in the References Section): 

• Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 

Europe. 

• Barry, T.A. et al (1973).  A survey of cutover peats and underlying mineral soils.  Soil Survey Bulletin No. 

30. Dublin, Bord na Móna and An Foras Taluntais.   

• Bonn et al. (2017). Peatland restoration and ecosystem services- science, policy and practice.  

• Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.   

• Clark & Rieley (2010). Strategy for responsible peatland management.  

• Eades et al. (2003). The Wetland Restoration Manual.  

• Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  

• Feehan, J. (2004).  A long-lived wilderness.  The future of the north midlands peatland network.  

Department of Environmental Resource Management, UCD.   

• Foss, P.J., Crushell, P. & Gallagher, M.C. (2017). Title: Counties Longford &Roscommon Wetland Study. 

Report prepared for Longford and Roscommon County Councils. 

• Gann et al. (2019).  International Principles and Standards for the practice of Ecological Restoration.  

• Hinde et al.  (2010). Sphagnum re-introduction project: A report on research into the re-introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  
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• Joosten & Clarke (2002). Wise Use of mires and peatlands – Background and Principles including a 

framework for Decision-making. 

• Lindsay (2010). Peatbogs and Carbon: A Critical Synthesis to Inform Policy Development in Oceanic Peat 

Bog Conservation and Restoration in the Context of Climate Change. 

• Mackin et al. (2017). Best practice in raised bog restoration in Ireland. Irish Wildlife Manuals, No. 99. 

National Parks and Wildlife Service,  

• McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 

• McDonagh (1996). Drain blocking by machines on Raised Bogs. Unpublished report for National Parks and 

Wildlife Service.  

• NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.   

• Pschenyckyj et al. (2021). Optimising Water Quality Returns from Peatland Management while Delivering 

Co-Benefits for Climate and Biodiversity. An Fóram Uisce.  

• Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 

• Regan, et. al. (2020).  Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs.   EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 

Dublin.  

• Renou-Wilson et al. (2011). BOGLAND - Sustainable Management of Peatlands in Ireland. STRIVE Report 

No 75 prepared for the Environmental Protection Agency. 

• Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 

Studies. Dúchas - The Heritage Service of the Department of the Environment and Local Government, 

Ireland;  

• Thom (2019). Conserving Bogs – Management Handbook. 

• Wheeler & Shaw (1995). Restoration of Damaged Peatlands – with Particular Reference to Lowland 

Raised Bogs Affected by Peat Extraction.  

• Wittram et al. (2015). A Practitioners Guide to Sphagnum Reintroduction. Moors for the Future 

Partnership. 

Additional on-line resources were also incorporated into the desk study, including: 

• Mountdillon Integrated Pollution Control Licence;  

• Mountdillon Annual Environmental Reports; 

• Review of the National Biodiversity Data Centre (NBDC) webmapper; 

• Inland Fisheries Ireland (IFI) Reports; 

• Environmental Protection Agency database (www.epa.ie); 

• EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity; 

• BirdWatch Ireland online data (including I-WeBS and CBS datasets; www.birdwatchireland.ie); 

• Geological Survey of Ireland - National Draft Bedrock Aquifer map; 

• Geological Survey of Ireland - Groundwater Database (www.gsi.ie); 

• Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/ 

• National Parks & Wildlife Services Public Map Viewer (www.npws.ie); 

• Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie); 

• OPW Indicative Flood Maps (www.floodmaps.ie); 

• CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie); 

http://www.epa.ie/
http://www.birdwatchireland.ie/
http://www.gsi.ie/
http://www.catchments.ie/
http://www.floodmaps.ie/
http://www.cfram.ie/
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• River Basin Management Plan for Ireland 2022-2027 

• Bord na Móna Annual Report 2024. 

• Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps-and-

data/habitat-and-species-data/article-17. 

 

2.2 Consultation 

A number of stakeholders have been identified during the course of Bord na Móna’s rehabilitation and 

Biodiversity Action Plan activities and are contacted during the rehabilitation planning process for their views. 

See Section 4. 

 

2.3 Field Surveys    

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009-2012 and developed habitat 

maps. As part of this exercise, Derryarogue Bog was surveyed in 2012. Habitat maps were updated in 2017. A 

survey also took place in February of 2023, in advance of the preparation of this rehabilitation plan. Habitat maps 

have been updated, where required. This rehabilitation plan is informed by the original baseline survey as well as 

subsequent confirmatory site walk-over surveys and visits, and updates to baseline data. 

Habitat mapping followed best practice guidance from Smith et al. (2011). Map outputs including all habitat maps 

and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 

other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 

et al. (2000). Plant nomenclature for vascular plants follows Stace (2019), while mosses and liverworts 

nomenclature follows identification keys published by the British Bryological Society (2010). A more detailed Bord 

na Móna classification system was previously developed for classifying pioneer cutaway habitats as Fossitt 

categories were deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as 

Cutover Bog - PB4). Much of the pioneer cutaway vegetation is still at an early stage of its development and 

cannot be assigned to Fossitt Level 3 categories yet.   

A detailed ecological survey report for Derryarogue Bog is contained in Appendix II. Note the ecological survey 

report covers the entirety of Derryarogue bog including the areas within PCAS, Derryarogue west (Cloonbony 

Bog) and Derryarogue north (Cloonbearla), as well as the area of Derryarogue that is in the footprint of the 

Derryadd Wind Farm development. 
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3. SITE DESCRIPTION 

Derryarogue Bog is located approximately three kilometres to the east of Lanesborough in County Longford. The 

extent of Derryarogue Bog that is subject to this standard rehabilitation plan is located within the main eastern 

section of the Derryarogue site. Derryarogue Bog is part of the Mountdillon group (Lough Ree sub-group) of bogs. 

The River Shannon flows close to the western and northern boundaries of the wider Derryarogue Bog site. 

The surrounding landscape is dominated by a mosaic of farmland, largely consisting of improved grassland, and 

other bogs, many owned and managed by Bord na Móna. A long section of rail line to the west of the site connects 

the Roscommon Bogs of the Mountdillon Bog Group to the ESB Power Station in Lanesborough. The N63 Longford 

to Roscommon Road is located to the south of Derryarogue bog, with access to the bog provided via local roads 

off the N63.  

The Ballynakill_26 (EPA code: 26B22) flows along the eastern boundary of the site before joining with the River 

Shannon (Upper) (EPA code: 26S02). 

Derryarogue Bog was in industrial peat production since the 1950’s therefore, much of the harvestable peat 

resource has been removed. Industrial peat extraction has now ceased. The majority of the site has shallow 

residual peat. Gravel and other sub-soils are exposed in places across the site. Sections of Derryarogue that have 

come out of peat extraction in the past 20 years have been developing pioneer cutaway habitats (wetlands, Birch 

scrub and woodland). This has led to a patchy heterogeneous mosaic of pioneer habitats that reflect the peat 

production history and the underlying environmental conditions. Derryarogue Bog has a pumped drainage regime 

with five pumps within the lands subject to the current Plan.  

Derryarogue west (Cloonbony Bog) and Derryarogue north (Cloonbearla) are separated from the main bog via a 

headland and industrial bog railway, and these lobes of Derryarogue are being rehabilitated under PCAS and are 

subject to a separate rehabilitation plan (see Derryarogue Rehabilitation Plan 2023 Bogs - BNM Peatlands Climate 

Action Scheme (bnmpcas.ie). See Drawing number BNM-ECO-23-27-01: Bog Site Location, included in the 

accompanying Mapbook2 , which illustrates the location of Derryarogue Bog in context to the surrounding area. 

 

3.1 Status and Situation 

3.1.1 Site history 

Derryarogue Bog was used to supply the adjacent Lanesborough and subsequently Lough Ree ESB Power Station. 

Derryarogue Bog was in industrial peat extraction from 1952 to 2019.  Much of the site was cutaway at various 

stages prior to 2019 with industrial peat extraction reducing on a phased basis, therefore cutaway habitats have 

been developing across the site for some time.   

Numerous power lines cross the site and are in place to power the surface water drainage pumps that are located 

across the bog.  

 

 

2 Cutaway Bog Decommissioning and Rehabilitation Plan – Derryarogue Bog Map Book 

https://www.bnmpcas.ie/2023-bogs/
https://www.bnmpcas.ie/2023-bogs/
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3.1.2 Current land-use 

Bord na Móna are planning to develop a renewable energy project at Derryarogue Bog as part of the proposed 

Derryadd Wind Farm (see Location | Derryadd Wind Farm). This wind farm project is in pre-planning stages and 

is expected to be submitted for planning permission in 2025. The proposed Derryadd Wind Farm infrastructure 

partially overlaps with the Derryarogue rehabilitation footprint (see drawing number BNM-ECO-23-27-20: 

Standard Rehab Measures); the wind farm and its associated infrastructure have been mapped as a constraint in 

the rehabilitation plan. 

The Proposed Development will comprise: 

The Proposed Derryadd Wind Farm Development will comprise: 

• 22 no. wind turbines with a blade tip height of 190 m, blade rotor diameter of 165 m, hub height of 107.5 

m and the associated infrastructure including tower sections, nacelle, hub, and rotor blades and all 

associated foundations and hard-standing areas in respect of each turbine; 

• New internal site access roads, approximately 27,500m in length including passing bays and associated 

drainage; 

• 2 no. permanent Meteorological Masts, both of which will be 120 m in height, and associated 

hardstanding areas for both masts, as well as the decommissioning and removal of an existing 100 m 

Meteorological Mast on site in Lough Barrow Bog; 

• 4 No. Borrow pits in Derryadd Bog; All works associated with the opening, gravel and spoil extraction, 

and decommissioning of the borrow pits; 

• 4 No. temporary construction compounds, including material storage, site welfare facilities, and site 

offices; 

• 4 No. temporary security cabins at the main construction site entrances as well as at a number of access 

points around the proposed wind farm site; 

• 1 no. 110 kV electrical substation compound in Derryarogue Bog. The substation will consist of 2 No. 

control buildings, a 36 m high telecommunications tower, associated electrical plant and equipment, 

ground water well, wastewater holding tank and welfare facilities;  

• All associated underground electrical and communications cabling connecting the turbines and masts to 

the proposed electrical substation, including road crossing at N63 and associated grid connection via a 

110 kV loop-in connection to the existing Lanesborough-Richmond 110 kV overhead line which traverses 

the proposed wind farm site; 

• 1 No. 16 MW battery storage facility; 

• 2 No. Peat Deposition Area, one to the north of the proposed substation compound in Derryarogue Bog 

and one in Derryadd Bog; 

• New site access entrances, temporary improvements and modifications to existing public road 

infrastructure to facilitate delivery of abnormal loads including 

locations on N6 Eastbound Slip Road, N6/N61 Roundabout at Athlone, N61/N63 Roundabout at 

Roscommon, N63 Roscommon Arts Centre Roundabout and N61/N63 Roundabout, Northeast of 

Roscommon; 

https://www.derryaddwindfarm.ie/the-project/location/
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• Hinge 3 No. permanent lighting fixtures in Folio RN40465F in Roscommon town to facilitate the delivery 

of abnormal loads (i.e. turbine blades);  

• Approximately 7,500m of dedicated amenity access tracks to provide linkages between the proposed 

wind farm site roads and the existing royal canal greenway (to the east) and Corlea visitor centre and 

amenity areas (to the south); 

• 3 No. permanent amenity carparks, one of which is situated in Derryarogue Bog (19 no. car parking spaces 

in total) and two carparks in Derryadd Bog (19 no. car parking spaces in each carpark);  

• All associated site work and ancillary works including new drainage and upgrading existing drainage, 

access road, earthworks, site reinstatement and erosion control, which will be aligned with the existing 

and future site rehabilitation plans; and, 

• A 10-year planning permission is being sought with a 30-year operational life from the date of 

commissioning of the entire wind farm. 

Several BnM industrial railways occur at the site. It is anticipated that this railway will be decommissioned when 

peat stocks are removed from neighbouring bogs.   

Only a small area of remnant raised bog occurs along the margins of Derryarogue Bog. This bog remnant has been 

subject to drainage, associated with domestic turf cutting and the remaining peat is almost exhausted in this area. 

There was hydrological management via pumping to support the former industrial peat production and its 

infrastructure. Pumping will remain ongoing during the decommissioning phase.  

3.1.3 Socio-Economic conditions 

Bord na Móna has historically been a vital employer for the rural communities in the Irish Midlands. Bord na 

Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 

1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty-three work locations had 

been established around the country. The company had an average employment of approximately 4,688 in the 

mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 

largest commercial employers. The importance of such levels of employment were largely due to its regional 

concentration in the Midlands and the lack of alternative employment opportunities in these areas at the time. 

According to the Energy Crop Socio-Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 

estimated 1,443 jobs supported by the peat-to-power industry in Ireland at the time, some 81% of which were 

located in the catchment areas of the three peat-fired generating stations (Lough Ree, West Offaly, and Edenderry 

Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 

supply industries and jobs induced through the trickle-down effects of the wages and salaries of those supported 

directly or indirectly. These job numbers have now declined with the cessation of peat extraction. 

In respect of Derryarogue Bog, jobs included in the above study would have included those to facilitate extraction 

of peat at this site and associated processing and transfer to Lanesborough and subsequently Lough Ree power 

stations. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 

through several initiatives, including development and construction of local housing complexes, education 

bursaries, support of local sporting clubs, the provision of community gain funds, charity programmes and the 

provision and building of amenity areas. 
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Employment numbers have now declined following the cessation of peat extraction at this bog.   

3.2 Geology and Peat Depths 

3.2.1 Sub-soil geology 

The underlying geology3 at Derryarogue Bog comprises Visean Limestones (undifferentiated). Quaternary 

sediment maps indicate that Derryarogue is primarily underlain by peat, with till derived chiefly from Limestone. 

The site is underlain with a mix of limestone till and marl/lacustrine clay sub-soils. 

3.2.2 Peat type and depths 

Much of Derryarogue Bog is now cutaway and the majority of the original raised bog has now been removed, 

with exposed sub-soils in places. Derryarogue is considered to be a shallow peat cutover bog, and in general 

between 0.5m - 1.5m of residual fen or minerotrophic peat remains. There are also some isolated pockets with 

residual peat of deeper than 2 m in the south-west of the bog (Barnacor). 

3.3 Key Biodiversity Features of Interest 

Different cutaway habitats developing across the site reflect the underlying and varying environmental 

conditions.  Environmental factors such as hydrology, residual peat depths and topography all have a significant 

influence on the future development of cutaway habitats and proposed rehabilitation.  Hydrology tends to have 

the most significant influence on the development of future cutaway habitats. All bogs have hydrological 

gradients from wet to dry habitats. Shallow residual peat usually means there are stronger fen influences on the 

pioneer cutaway development as fen peat is the residual peat type and ground-water has a stronger influence.   

The majority of Derryarogue Bog comprises a mosaic of bare peat along with cutaway habitats. Some of these 

areas contain developing wetlands. The former production bog is surrounded by some typical marginal habitats 

of high local value including intact raised bog (PB1) and Birch woodland (WN7).  The River Shannon flows close to 

the western edge of the northern lobe of Derryarogue bog (Cloonbearla) bog. The River Shannon is an important 

wildlife corridor along which species can move from one area to another. During winter, parts of the bog flood, 

occasionally attracting Whooper Swans (Cygnus cygnus) to roost, with flocks of up to 100 birds recorded (Tobin, 

2019). Marsh Fritillary (Euphydryas aurinia) have been recorded on the bog and could potentially breed there 

due to the presence of suitable habitat containing the larval foodplant Devil’s Bit Scabious (Succisia pratensis).   

Derryarogue Mineral Island is a feature of high ecological value due to the presence of calcareous grassland (GS1), 

scrub and woodland (WS1/WN2), Rich fen and flush (PF1) and calcareous springs (FP1). The rich fen and flush 

habitat had previously been classified as wet calcareous grassland (Appendix II). A recent survey (Fitzgerald, 2023) 

has found that both the rich fen and flush and calcareous springs are of Annex I Habitat quality. Rich fen and flush 

(PF1) corresponds with Alkaline fen (7230) due to its species assemblage and abundance of indicator species. The 

calcareous springs correspond with the priority EU Annex I Habitat (*7220) Petrifying springs with tufa formation 

(Cratoneurion). The presence of two Annex I habitats means this area has National ecological importance, given 

the scarcity and conservation status of these particular habitats.   

 

 

3 https://www.gsi.ie/en-ie/data-and-maps/Pages/Bedrock.aspx  

https://www.gsi.ie/en-ie/data-and-maps/Pages/Bedrock.aspx
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3.3.1 Current habitats  

The most common habitats4 present in the former production areas at Derryarogue include: 

• Bare peat (0-50% cover) (BP) 

• Pioneer Juncus effusus poor fen community (pJeff) with less frequent pioneer Eriophorum angustifolium 

(pEang) or Carex rostrata community (pRos) dominated poor fen.  

• Willow-dominated scrub (in mosaic with Juncus effusus poor fen community) (in those areas that are 

flooded regularly)  

• Permanent pools and lakes (OW) and temporary open water (TOW)  

• Emergent Betula-dominated community (A) (eBir) and open Betula-dominated community (B) (oBir) (on 

drier higher ground that is not flooded)  

• Dry Calluna community (dHeath) (mainly in mosaic with Birch scrub)  

• Dry pioneer Molinia caerulea dominated grassland community (gMol)  

• Access routes (Acc)  

• Riparian zones (Rip) (with drains and associated habitats such as scrub and Birch woodland)  

• Silt ponds (Silt) with Ulex-dominated scrub community/Birch scrub and Molinia caerulea dominated 

grassland community (gMol)   

 

The most common habitats found around the margins of the site include: 

• Raised bog (PB1) 

• Cutover Bog (PB4) 

• Scrub (WS1) 

• Wet (callows-type) grassland (GS4) 

• Birch woodland (WN7) 

• Dense Bracken (HD1) 

• Improved grassland (GA1) where boundary extends into adjacent fields 

 

See Drawing number BNM-ECO-23-27-17 titled Derryarogue Bog: Current Habitat Map, included in the 

accompanying Mapbook, which illustrates the habitats at Derryarogue Bog. 

 

4 Codes refer BnM classification of pioneer habitats of production bog  
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3.3.2 Species of conservation interest 

A number of species of conservation concern utilize the habitats available at Derryarogue Bog. The following is a 

summary of the records of these species available within both BnM records and those of the National Biodiversity 

Data Centre, along with records from a previously compiled (2019) Ornithology Chapter in respect of a former 

application for planning permission (Planning Ref: PA14.303592) in respect of Derryadd Wind Farm5. 

• Multiple mammal species have been recorded on or in close proximity to the bog including Badger (Meles 

meles), Red Fox (Vulpes vulpes), West European Hedgehog (Erinaceus europaeus), Pine Marten (Martes 

martes), Irish Stoat (Mustela erminea subsp. hibernica), Irish Hare (Lepus timidus subsp. hibernicus), 

European Rabbit (Oryctolagus cuniculus), European Otter (Lutra lutra), Eurasian Red Squirrel (Sciurus 

vulgaris), Eurasian Pygmy Shrew (Sorex minutus), and the invasive species American Mink (Mustela vison) 

and Eastern Grey Squirrel (Sciurus carolinensis). 

• Marsh Fritillary (Euphydryas aurinia) butterfly has been recorded on Derryarogue Bog. This species is 

using calcareous grassland (GS1) in Derryarogue Island – a mineral island within Derryarogue Bog. 

Derryadd Wind Farm EIAR Bird Records  

A review of the Ornithology Chapter for the previously proposed Derryadd Wind Farm Ecological Impact 

Assessment Report (EIAR) (Planning Ref. No. ABP-303592-19) was also undertaken. The below paragraphs provide 

a summary of the bird species of conservation concern (previously) recorded during surveys to inform the above, 

and which may still occur at the bog.  

Five Red Listed (BoCCI) species were recorded within the boundary of Derryarogue during dedicated bird surveys 

for the proposed development. These species include Snipe (Gallinago gallinago), Golden Plover (Pluvialis 

apricaria), Woodcock (Scolopax rusticola), Meadow Pipit (Anthus pratensis) and Kestrel (Falco tinnunculus). Eight 

Amber List species (BoCCI) were recorded, including Black-headed Gull (Larus ridibundus), Lesser Black-backed 

Gull (Larus fuscus), Ringed plover (Charadrius hiaticula), Common Gull (Larus canus), Short Eared Owl (Asio 

flammeus), Cormorant (Phalacrocorax carbo), Mallard (Anas platyrhynchos) and Mute Swan (Cygnus olor). A 

number of additional Green listed target species recorded included Peregrine Falcon (Falco peregrinus), Buzzard 

(Buteo buteo), Sparrowhawk (Accipiter nisus), Little Egret (Egretta garzetta) and Grey Heron (Ardea cinerea). 

Three of these species are also listed on Annex I of the EU Birds Directive, namely Golden Plover, Peregrine Falcon 

and Little Egret. 

Surveys in the wider Derryadd Wind Farm study area (Derryadd, Lough Bannow), outside the boundary of 

Derryarogue bog also recorded additional Red Listed (BoCCI) species including Curlew (Numenius arquata), 

Redshank (Tringa totanus), Herring gull (Larus argentatus), Grey wagtail (Motacilla cinerea), Lapwing (Vanellus 

vanellus) and Wigeon (Mareca penelope). The results of the breeding bird surveys (2015, 2016 and 2017) 

undertaken in the wider wind farm study area also recorded several additional Red List species (BoCCI), including 

Woodcock, Curlew, Lapwing and Quail (Coturnix coturnix). A number of species recorded during the winter 

months in the wind farm study area are listed on Annex I of the EU Birds Directive, namely Golden Plover, 

Greenland White-fronted Goose (Anser albifrons flavirostris), Hen Harrier (Circus cyaneus), Kingfisher (Alcedo 

atthis), Merlin (Falco columbarius) and Peregrine Falcon.  Golden Plover, Hen Harrier, Merlin and Peregrine Falcon 

were also recorded during breeding season surveys along with Common Tern (Sterna hirundo) and Little Egret.  

 

5 Tobin, 2019, Derryadd Wind Farm Environmental Impact Assessment Report (EIAR), Volume II, EIAR Main Report.  
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It should be noted that much of the wildfowl, wader and gull observations recorded as part of the ornithological 

study were associated with the River Shannon and associated wet grasslands to the north of the area. 

Bord na Móna are planning to develop a renewable energy project at Derryarogue Bog as part of the proposed 

Derryadd Wind Farm (see Location | Derryadd Wind Farm). This proposed wind farm project is located within 

Derryarogue Bog as well as the adjacent Bord na Móna bogs of Derryadd, and Lough Bannow.  

A review of the interim bird survey report detailing the results of bird surveys undertaken by Tobin Consulting 

Engineers at the Derryadd Wind Farm Site from April 2022-April 2023 was also undertaken.  The below paragraphs 

provide a summary of the bird species of conservation concern recorded. These records are from the wind farm 

study area including Derryarogue Bog as well as Derryadd Bog and Lough Bannow Bog located to the south.  

In total, during the range of ornithological surveys conducted since April 2022, 98 bird species have been observed 

at the proposed Derryadd Wind Farm site.  A number of species recorded in the Wind Farm study area are listed 

on Annex I of the EU Birds Directive, including Little Egret, Greater White-fronted Goose, Peregrine Falcon, 

Whooper Swan, Kingfisher, Merlin, Hen Harrier, Curlew and Golden Plover. The following Red Listed (BoCCI) 

species were recorded in the study area: Kestrel, Snipe, Meadow Pipit, Lapwing and Northern Shoveler (Anas 

clypeata). The following Amber Listed (BoCCI) species were also recorded in the study area: Cormorant, Eurasian 

Teal (Anas crecca), Wigeon, Ringed Plover, Black-headed Gull, Lesser Black-backed Gull, Tufted Duck (Aythya 

fuligula), Greylag Goose (Anser anser), Common Gull, Common Coot (Fulica atra), and Short-eared Owl (Asio 

flammeus). 

3.3.3 Invasive species 

The invasive species American Mink (Mustela vison) has previously been recorded from Derryarogue Bog. There 

are no other BNM records for high impact invasive species recorded from the bog. 

A broad range of common garden escapes are occasionally present around the margins of Bord na Móna bogs, 

and although spatial overlap with the proposed rehabilitation is expected to be limited, these are, where 

necessary, to be treated in line with best practice during rehabilitation activities. 

 

3.4 Statutory Nature Conservation Designations  

There are a number of European Sites in close proximity (i.e. within a 5km radius at minimum) to Derryarogue 

Bog. 

Lough Ree SAC (site code: 000440) lies approximately 2.3 km south-west of Derryarogue Bog. The qualifying 

interests of Lough Ree SAC include Natural eutrophic lakes with Magnopotamion or Hydrocharition - type 

vegetation [3150] Semi-natural dry grasslands and scrubland facies on calcareous substrates (Festuco-Brometalia) 

(* important orchid sites) [6210], Active raised bogs [7110], Degraded raised bogs still capable of natural 

regeneration [7120], Alkaline fens [7230], Limestone pavements [8240], Bog woodland [91D0], Alluvial forests 

with Alnus glutinosa and Fraxinus excelsior (Alno-Padion, Alnion incanae, Salicion albae) [91E0] and Lutra lutra 

(Otter) [1355]. 

Lough Ree SPA (Site code: 004064) lies approximately 2.5 km south-west of Derryarogue Bog and overlaps Lough 

Ree SAC. This SPA is designated for a variety of waterfowl and waders and wetland habitat [A999]. Lough Ree is 

also designed as a pNHA (site code: 000440). 

https://www.derryaddwindfarm.ie/the-project/location/
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Lough Forbes Complex SAC (site code: 001818) lies approximately 4.6 km north-east of Derryarogue Bog. This EU 

site is designated for Natural eutrophic lakes [3150], Active raised bogs [7110], Degraded raised bogs still capable 

of natural regeneration [7120], Depressions on peat substrates of the Rhynchosporion [7150] and Alluvial forests 

with Alnus glutinosa and Fraxinus excelsior (Alno-Padion, Alnion incanae, Salicion albae) [91E0].  

Ballykenny-Fisherstown Bog SPA (site code: 004101) lies approximately 4.6 km north-east of Derryarogue Bog 

and overlaps Lough Forbes Complex SAC. This SPA is designated for Greenland White-fronted Goose (Anser 

albifrons flavirostris) [A395].  

A number of NHA’s (Natural Heritage Areas) and pNHA’s (Proposed Natural Heritage Areas) also occur within 5km 

of Derryarogue Bog including: 

• Lough Bannow pNHA (Site code: 000449) lies approximately 90 m south  

• Lough Ree pNHA (site code: 000440) lies approximately 2.4 km south-west  

• Royal Canal pNHA (site code: 002103) lies approximately 2.7 km east  

• Lough Forbes Complex pNHA (site code: 001818) lies approximately 4.4 km north-east  

 
3.4.1 Other Nature Conservation Designations 

The Ramsar Convention entered into force in Ireland on 15th March 1985. Ireland currently has 45 sites/wetlands 

designated as Wetlands of International Importance (Ramsar Sites). These cover a surface area of 66,994ha.  

There are no Ramsar sites in close proximity to Derryarogue Bog. 

 

3.5 Hydrology and Hydrogeology 

Derryarogue Bog lies in the Shannon (Upper) catchment (Catchment ID: 26C), the Shannon (Upper) sub-

catchment (Catchment ID: 26C), as defined by the EPA under the Water Framework Directive (WFD). 

There are several drains/channelised streams around the margins of the site that drain the site. Ballynakill (EPA 

Code: 26B22) flows northerly along the eastern bog boundary. The Kilnacarrow Stream (EPA Code: 26K64), flows 

in a northerly direction along the north-western boundary of the bog.  

Derryarogue Bog has a pumped drainage regime. There are five pumps located on site. These facilitate drainage 

from several discharge points for the former peat production and support of infrastructure.  

GSI data indicates that Derryarogue Bog is primarily underlain by visean limestones (undifferentiated), which is 

classified as a regionally important aquifer - karstified (conduit). 

Geological Survey of Ireland (GSI) mapping identifies several karst features (enclosed depressions) approximately 

1km east of the bog. No data exists concerning depth to bedrock, however, there is a small area of bedrock in 

close proximity to the bog. 

An aquifer is an underground body of water-bearing rock or unconsolidated materials (gravel or sand) from which 

groundwater can be extracted in useful amounts. GSIs Aquifer classes are divided into three main groups based 

on their resource potential, and further subdivided based on the type of openings through which groundwater 

flows. There are nine aquifer categories in total. Locally important aquifers are capable of supplying locally 

important abstractions (e.g. smaller public water supplies, group schemes), or good yields (100-400 m3/d). This 

data gives an indication of sub-surface deposits (bedrock and unconsolidated materials) in terms of their 

groundwater resource potential and dominant groundwater flow type.  
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Regionally important aquifers are those in which the network of fractures, fissures and joints, through which 

groundwater flows, is well connected and widely dispersed, resulting in a relatively even distribution of highly 

permeable zones. There is good aquifer storage and groundwater flow paths can be up to several kilometres in 

length. There is likely to be substantial groundwater discharge to surface waters (‘baseflow’) and large (>2,000 

m3/d), dependable springs may be associated with these aquifers. 

The entirety of the bog is located in an area mapped by GSI as of low groundwater vulnerability (GSI Mapviewer). 

Groundwater vulnerability for the area surrounding Derryarogue Bog is generally of low/moderate vulnerability. 

Groundwater Vulnerability is a term used to represent the intrinsic geological and hydrogeological characteristics 

that determine the ease with which groundwater may be contaminated by human activities. Groundwater 

vulnerability maps are based on the type and thicknesses of subsoils (sands, gravels, glacial tills (or boulder clays), 

peat, lake and alluvial silts and clays), and the presence of karst features. Groundwater is most at risk where the 

subsoils are absent or thin and, in areas of karstic limestone, where surface streams sink underground at swallow 

holes. These data indicate there is generally low risk of any groundwater contamination occurring at this site.  

Groundwater Vulnerability is typically used to indicate the susceptibility to groundwater pollution, it can provide 

a useful proxy indication of likely groundwater flow rates in the surrounding area.  

 

3.6 Emissions to surface-water and watercourses 

Drainage is an important feature of industrial peat production and there were extensive field drains maintained 

throughout bog areas to facilitate industrial peat production annually, each of which eventually drains into a 

terminal silt pond that allows for settlement of suspended solids before entering the main river systems. In 

accordance with the existing Integrated Pollution Control licence, all drainage water from boglands in a licensed 

area is discharged via an appropriately designed silt pond treatment arrangement as required in Condition 6.6. 

of the licence.  Industrial peat production has now permanently ceased at Derryarogue Bog.  

Silt ponds are the key silt control infrastructure to control potential emissions from industrial peat production 

sites.  As required under licence, BNM have a number of procedures for how it manages and maintains its silt 

pond network. The silt that builds up in silt ponds is excavated on a regular basis by Bord na Móna to facilitate an 

efficient level of silt control. Silt ponds will continue to be maintained during the rehabilitation and 

decommissioning. Silt pond decommissioning will be considered when sites are deemed to be on a trajectory of 

environmental stability and peatland rehabilitation has been completed.   

Derryarogue Bog has three main surface water discharge locations from previously active peat extraction 

catchments, which discharge to the Kilnacarrow River ( IE_SH_26S021600)) and the Ballynakill River 

(IE_SH_26B220790) both of which flow to the River Shannon. The River Shannon was listed as being under 

pressure from peat extraction in the 2nd cycle of the River Basin Management Plan for Ireland and is indicated as 

remaining so in the third cycle which is currently in preparation. 

Details of silt ponds, associated surface water emission points and monitoring and sampling locations are detailed 

in Drawing numbers BNM-ECO-23-27-SP01 titled Derryarogue Bog: Sampling Points, along with Drawing number 

BNM-ECO-23-27-WQ01 titled Derryarogue Bog: Water Quality Map included in the accompanying Mapbook, 

which illustrate the various drainage and water quality infrastructure present at Derryarogue Bog. 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 

post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 

Environmental Protection Agency. 
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Decommissioning and Rehabilitation Programme Water Quality Monitoring 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 

rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 

for further silt control measures. This site is already largely vegetated. Re-wetted peat also aids the primary 

objective of stabilizing peat, as when peat is re-wetted it is not vulnerable to wind erosion. Re-wetted peat and 

the development of wet peatland habitats can also act as sinks for silt and mobile peat, and increases additional 

retention time for solids, and the peatland vegetation can quickly stabilise this material within blocked drains on 

site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves as a result of bog restoration 

measures and the restoration of natural peatland processes (Bonn et al., 2017). Bog restoration is also expected 

to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 

from the site. Restored peatlands help slow the release of water and aid the natural regulation of floods 

downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2018-2021 (DHPCLG, 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 

NRBMP outlines how key actions such as the Bord na Móna peatland rehabilitation is expected to have a positive 

impact on water quality and help the NWBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Derryarogue has been 

completed.  This discharge will have improved water quality and there will be increased wetland attenuation, 

meaning slower release of water.  This is expected to have a positive impact on status of the key waterbody 

receptors, the River Shannon (IE_SH_26S021600 SHANNON (Upper)_100) and Ballynakill River 

(IE_SH_26B220790 BALLYNAKILL_010) and will support the future status of the waterbodies achieving Good 

Status.    

Water quality monitoring will be established. There will be initial quarterly monitoring assessments of the site to 

determine the general status of the site, the condition of the silt-ponds, assess the condition of the rehabilitation 

work, asses the progress of natural colonisation, monitoring of any potential impacts on neighbouring land and 

general land security. The number of site visits will reduce after 2 years to bi-annually. These site visits will assess 

the need to additional rehabilitation.   

Monitoring results will be maintained, trended and reported on each year as part of the requirement to report 

on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, which will be 

available in April each year at www.epa.ie. 

The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for pH, Flow, 

Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

This sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  The original 

(licence) requirement was for a quarterly sampling regime. 

 

3.7 Fugitive Emissions to air 

Rehabilitation of the drained peatland will seek to re-wet the dry peat where possible. Collectively re-wetting and 

re-vegetating will minimise any risk of emission to air from dust. 
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3.8 Carbon emissions  

Irish peatlands are a huge carbon store, containing more than 75% of the national soil organic carbon (Renou-

Wilson et al., 2012). Peatland drainage and extraction transforms a natural peatland which acts as a modest 

carbon sink (taking in 0.1 to 1.1 t of carbon as CO2-C /ha/yr) into a cutaway ecosystem which is a large source of 

carbon dioxide (releasing 1.3 to 2.2 t of carbon as CO2-C /ha/yr) based on Tier 1 Emission factors (Evans et al. 

2017). Renou-Wilson et al. (2018) reported losses of between 0.81 – 1.51 CO2-C /ha/yr from drained peatlands 

located in Ireland.  

Re-wetting of dry peatlands will increase methane emissions (Gunther et al., 2020) as a consequence of the anoxic 

conditions within the peat body that provide a suitable environment for the microbial breakdown of plant litter 

and root exudates. Tanneberger et al. (2021) describes how peatland management has to choose between CO2 

emissions from drained peatlands or increased methane (CH4) emissions from rewetted industrial peatlands. 

However, when radiative effects and atmospheric lifetimes of both GHG gases are considered and modelled, 

postponing rewetting increases the long-term warming effect of continued CO2 emissions (Gunther et al., 2020). 

This means the increase in methane due to rewetting of dry peatlands is still negated by the CO2 emissions 

reductions. Further, Wilson et al. (2022) confirmed the benefit of rapid rewetting to achieve strong carbon 

reductions and potentially altering the warming dynamics from warming to cooling depending upon the climate 

scenario. 

It is expected that Derryarogue Bog will become a reduced carbon source following rehabilitation. The potential 

of any cutaway site to develop as a carbon sink in the longer-term depends on the success of the rehabilitation 

measures, the extent of development of Sphagnum-rich or other peat-forming habitats, the balance of carbon 

fluxes from different cutaway habitats and future climatic conditions.  Much of this bog is expected to develop 

wetland habitats on shallow peat with open water, reed swamp and fen habitats with alkaline peatland emission 

factors. A small area will develop as regenerating wet deep peat vegetation on deep peat areas. Birch woodland 

is expected to develop on the drier mounds and along peripheral headlands.      

 

3.9 Current ecological rating  

(Following NRA (2009) Evaluation Criteria) 

The majority of Derryarogue Bog can be rated as Local Importance; lower value to Local Importance; higher 

value.  Bare peat and other intensively managed areas are assessed as local importance (lower value). Marginal 

habitats including wetland, woodland, scrub, pioneer cutaway habitats and bog remnant may act as a refuge and 

as ecological corridors for wildlife and are therefore deemed to be locally important (higher value). 

The area known as Derryarogue Mineral Island is rated as having National Importance, due to the presence of 

Annex I habitats and species.      
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4. CONSULTATION 

4.1 Consultation to date 

Consultation seeks to engage an audience of relevant stakeholders at both a national and local level. National 

stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 

Móna over the past 40 years, with particular emphasis on engagement with stakeholders during their Biodiversity 

Action Plan programme, since 2010. National Stakeholders includes relevant government departments and 

agencies, relevant semi-state bodies, NGOs and other environmentally-focused groups with a national remit.  

There has been ongoing consultation on rehabilitation, biodiversity and other general issues at Derryarogue Bog 

in relation to the proposed Derryadd Wind Farm (Bord na Móna Wind Farm | Derryadd Wind Farm). Specific 

consultation relating to the wind farm development and associated amenity development is not listed here, 

although there has been detailed consultation with stakeholders in relation to these issues and overlap with 

rehabilitation and biodiversity.   

There has been ongoing consultation about rehabilitation, biodiversity and other general issues over the years 

about Mountdillon bog group, including Derryarogue Bog, with various stakeholders in relation to: 

• General consultation with range of stakeholders at annual Bord na Móna Biodiversity Action Plan review 

days 2010-2018.   

• Longford Wetland Wilderness (general proposal led by Longford County Council and other stakeholders. 
This has had several iterations. See Lough Ree and Mid Shannon, Spirit Level 2017. A feasibility study for 
Longford County Council).   

• Feehan, J. (2004) A Long-Lived Wilderness; the future of the north midlands peatland network 
UCD/NWWPC. 

• Lauder, A. & O’Toole L. (2017).  Concept development for a landscape-scale Wetland Wilderness Park in 
the Mid Shannon Region.  A report funded by the Heritage Council’s Heritage Grant Scheme. 

• Foss, P.J., Crushell, P. & Gallagher, M.C. (2017). Counties Longford &Roscommon Wetland Study. Report 
prepared for Longford and Roscommon County Councils. 

• Archaeological Liaison Committee (National Museum of Ireland & Dept of Culture Heritage and the 
Gaeltacht). 

• Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 

• Sub-committee on Shannon Flooding Work Programme and Measures (OPW, Waterways Ireland, ESB, 
LA’s, Fisheries Ireland, NPWs etc.). 

• Greenway development at Derryarogue (Longford County Council).  

• Consultation for the preparation of Derryarogue West Rehabilitation Plan 2023 (PCAS) 2023 Bogs - BNM 
Peatlands Climate Action Scheme (bnmpcas.ie).    
 

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins 

Derryarogue Bog and local representatives of national bodies (such as Regional National Parks and Wildlife 

Service staff) and relevant offices in County Councils (such as the Heritage or Environmental Offices) will be 

contacted. Any identified local interest groups will be sought and informed of the opportunity to engage with this 

rehabilitation plan, and when identified invited to submit their comments or observations in relation to the 

proposed rehabilitation at Derryarogue Bog. 

All correspondence received will be acknowledged and evaluated against the rehabilitation work proposed here, 

and the final draft of the Derryarogue Bog Rehabilitation Plan will contain a review of the consultation.  

 

https://www.derryaddwindfarm.ie/
https://www.bnmpcas.ie/2023-bogs/
https://www.bnmpcas.ie/2023-bogs/
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4.2 Issues raised by Consultees 

N/A as yet, as consultation has not commenced. 

4.3 Bord na Móna response to issues raised during consultation 

N/A as yet, as consultation has not commenced.  
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5. REHABILITATION GOALS AND OUTCOMES 

The rehabilitation goals and outcomes outline what Bord na Móna want to achieve by implementing the 

rehabilitation. These include: 

• Meeting conditions of IPC Licence. 

• Environmental stabilisation of the former peat production areas and mitigation of potential silt run-off. 

• Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 

solids). 

• Reducing pressure on receiving waterbodies that have been classified as At Risk from peatlands and from 

peat extraction, via stabilization or improving water-quality from this bog, and therefore, reducing 

pressures. 

• Optimising hydrological conditions for the protection of exposed archaeological structures, their 

retention in situ and preservation into the future. 

• Supporting the proposed Derryadd Wind Farm Project. Integrating rehabilitation measures with current 

amenity infrastructure on site.  It is not proposed to carry out any rehabilitation actions to change or 

negatively affect any infrastructure.  

• The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 

peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 

stakeholders and to Bord na Móna. 

 

The rehabilitation goals and outcomes take account of the following issues.   

• Natural colonisation will form the basis for the environmental stabilisation of the bare peat areas.  Re-

wetting of the cutaway, where possible, is a general rehabilitation strategy. The main target will be to 

maintain water-levels close to the peat surface, and to avoid the creation of large-water bodies where 

possible. However, this is dependent on the topography of the cutaway bog and the final drainage 

regime. Re-wetting and water levels close to the peat surface accelerates the re-vegetation processes, 

the development of vegetation cover and therefore environmental stabilisation. There is already 

significant potential for the creation of wet cutaway habitats at Derryarogue Bog due to the local 

topography (localised basins). 

• It will take some time for stable naturally functioning habitats to fully develop at Derryarogue Bog. This 

will happen over a longer timeframe than the implementation of this rehabilitation plan. 

• It is not expected that the site has the potential to develop active raised bog (ARB) analogous to the 

priority EU Habitats Directive Annex I habitat within the foreseeable future (c.50 years). Furthermore, the 

majority of the bog is shallow peat and only a small proportion of the bog has potential to develop 

Sphagnum-rich habitats in this timeframe. Nevertheless, re-wetting across the entire bog will improve 

habitat conditions of the whole bog. Other peatland habitats will develop in a wider mosaic that reflects 

underlying conditions. 

• Re-wetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 

is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 

storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 

3.8). This will reduce Carbon emissions from the site from a larger carbon source to a smaller Carbon 

source.  
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• Rehabilitating former industrial peat production bog will also in the longer-term support other ecosystem 

services such as such the development of new habitat to support biodiversity and local attenuation of 

water flows from the bog.   

• WFD status in receiving water bodies can be affected by peatlands and peat extraction but is also affected 

by other sources such as agriculture.  In addition, receiving water bodies that are assessed as At Risk from 

peatlands and from peat extraction are likely to have several contributary sources of impacts (private 

peat extraction and Bord na Mona). Reducing pressures due to former peat extraction activities at 

Derryarogue Bog will contribute to stabilising or improving water quality status of receiving water bodies 

in general.  Ultimately, improving the WFD status of the receiving water body will depend on reducing 

pressure from a range of different sources, including peatlands in general (private and Bord na Mona).  

• Bord na Móna are also planning rehabilitation measures in some nearby bogs,  including the remainder 

of Derryarogue outside of the windfarm footprint, Derryadd East and Derryshannoge in 2023, and 

rehabilitation has taken place in several surrounding bogs through PCAS including Killashee, Begnagh, 

Clooneeny, Knappoge, Derrycashel and Derraghan bogs. There are expected to be cumulative water 

quality and other ecosystem service benefits to receiving water bodies from rehabilitating more than one 

bog in the same catchment.     

• Re-wetting in general will benefit the future preservation of most known and unknown archaeological 

features. 

• Planned land uses, such as renewable energy generation infrastructure.  
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6. SCOPE OF REHABILITATION 

The principal scope of this rehabilitation plan is the environmental stabilisation of the bog. This is defined by: 

• The area of Derryarogue Bog excluding Derryarogue West (Cloonbony) and Derryarogue North 

(Cloonbearla).    

• EPA IPC Licence - Ref. P0504-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the bog lands within the licensed area.  

• The local environmental conditions of Derryarogue Bog mean that wetland creation along with some dry 

cutaway measures and deep peat measures is the most suitable rehabilitation approach for this site. 

Derryarogue Bog has a pumped drainage regime and has small patches of residual deep peat along with 

larger areas of shallow cutaway and shallow cutaway areas that are already developing as wetland, heath 

and birch scrub. 

• Bord na Móna have defined the key goal and outcome of rehabilitation at Derryarogue Bog as 

environmental stabilisation, and optimising residual peat re-wetting, to enhance the development of 

compatible habitats.  

• Bord na Móna are planning to develop a renewable energy project at Derryarogue Bog as part of the 

proposed Derryadd Wind Farm. The wind farm planning boundary overlaps the Derryarogue Bog 

rehabilitation boundary and has been mapped as a constraint in the rehabilitation plan. Derryarogue Bog 

will be rehabilitated as part of the Derryadd Wind Farm development or at a later date. Any other 

proposed development will be planned in adherence to relevant planning guidelines and will consider 

the rehabilitation and the condition of the site.  

• The cutaway is already developing a mosaic of woodland, grassland, wetland and cutaway peatland 

habitats. A significant portion of this cutaway has largely stabilised. Rehabilitation is proposed to enhance 

residual peat re-wetting in these areas while taking account of existing habitats, future infrastructure and 

land-uses (e.g. amenity).    

• Rehabilitation of Derryarogue Bog will support multiple national strategies of climate action, biodiversity 

action and other key environmental strategies such was the Water Framework Directive. 

• The time frame for the delivery of the planned rehabilitation will be undertaken according to available 

resources and appropriate constraints. 

• It is not proposed to carry out rehabilitation on all marginal or peripheral cutover bog zones. Generally, 

these bog remnants are narrow, or are subject to turbary, and do not have positive bog restoration 

prospects.    

 

6.1 Key constraints 

• Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 

these particular areas. For example, there is potential for raised bog restoration at some sites where 

there has not been significant industrial peat extraction, and the peat body is largely intact (deep peat 

sites that are drained). At other sites, most of the peat mass has been removed, the environmental 

characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 

substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 

fen, heathland, grassland and Birch woodland).  
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• The majority of this bog has been cutaway. Derryarogue bog has a pumped drainage regime, which will 

need to be considered as part of the wider rehabilitation. A mosaic of wetland habitats are the most 

compatible habitat that can be developed in response to re-wetting. 

• Potential land-use.  Bord na Móna are planning to develop a renewable energy project at Derryarogue 

Bog as part of the proposed Derryadd Wind Farm. This wind farm project is in pre-planning and is 

expected to be submitted for planning permission in 2025. Derryarogue will be rehabilitated either in 

association with the proposed Derryadd Wind Farm Project, with peatland rehabilitation integrated into 

the proposed project or will be completed in the event of an unsuccessful planning application. It is 

expected that Bord na Móna will revise and update the rehabilitation plan for Derryarogue when a 

decision is made in relation to the wind farm planning application. Bord na Móna remain fully committed 

to rehabilitating Derryarogue Bog and meeting the conditions of the IPC license. 

• Amenity development. Longford County Council lodged a Part 8 Planning Application in 2021 named ‘No. 

88 Mid Shannon Wilderness Park trackways’ which includes a greenway or amenity walking/cycling track 

through Derryarogue Bog. There are additional proposals to create an amenity route through 

Derryarogue Bog as part of the proposed Derryadd Wind Farm. 

• Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 

Móna sites and the surrounding landscape. Care must be taken that no active rehabilitation management 

is carried out that could negatively and knowingly impact on surrounding land. This includes any 

hydrological management on neighbouring farmland. It is anticipated that the work proposed here 

(blocking drains and re-wetting cutaway peatlands) will not have any flooding impacts on adjacent land.  

• Archaeology. There are archaeological features present at Derryarogue Bog, which may similarly 

constrain rehabilitation activities. The discovery of monuments or archaeological objects during peatland 

rehabilitation may potentially constrain the rehabilitation measures proposed for a particular area. The 

rehabilitation will optimise hydrological conditions for the protection of exposed archaeological 

structures, their retention in situ and preservation into the future. Any newly discovered archaeology 

may require rehabilitation measures to be reviewed and adapted. A review of known archaeology and an 

archaeological impact appraisal of the proposed rehabilitation will be carried out.  In the worst-case 

scenario works affecting the surface and sub-surface of the bog might disturb previously unknown 

archaeological deposits or artefacts without preservation by record taking place. Should any previously 

unknown archaeological material be uncovered during the rehabilitation works, it will be avoided and 

reported to the Bord na Móna Archaeological Liaison Officer and the National Museum of Ireland. The 

results of this assessment will be incorporated into the rehabilitation plan to minimise known 

archaeological disturbance, where possible. 

• Public Rights of Way. There are known rights of way at Derryarogue Bog. Where a public right of way or 

similar burden exists on Bord na Móna property, consideration will be given to ensuring that this remain 

intact where possible. In some instances, depending upon previous land uses and management, 

alternative solutions may be required. These will be explored in consultation with local communities and 

statutory bodies during the consultation work associated with the decommissioning and rehabilitation 

work described here. 

• Turf-cutting. A small area of remnant of high bog along the eastern margins, will not be subject to 

rehabilitation measures. This is largely due to turf cutting, and the small area that this parcel of land 

covers and the limited effectiveness of rehabilitation measures in this area.  This area is ecologically and 

hydrologically linked to the area owned by Bord na Móna where rehabilitation is planned.  
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6.2 Key Assumptions 

• It is assumed that Bord na Móna will have all resources required to deliver this project.  

• It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe.  

Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 

drain blocking and other ground activities. 

 

6.3 Key Exclusions 

The scope of this rehabilitation plan does not cover: 

• Areas subject to turf cutting are excluded. 

• The proposed Derryadd Wind Farm footprint is excluded from the rehabilitation footprint where they 

overlap.  

• The longer-term development of stable naturally functioning habitats at Derryarogue Bog. The plan 

covers the short-term rehabilitation actions and an additional monitoring and after-care programme to 

monitor the rehabilitation and to respond to any needs.  

• This plan is not intended to be an after-use or future land-use plan for Derryarogue Bog. 

• The longer-term management of this site, potentially as a nature conservation site, or for amenity, or for 

other uses in the future. 

• Derryarogue West (Cloonbony) and Derryarogue North (Cloonbearla).  These areas are part of a separate 

rehabilitation plan that was finalised as part of the Peatland Climate Action Scheme in 2023 and 

rehabilitation measures have commenced and are ongoing.    
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This section outlines what criteria will be used to indicate successful rehabilitation and what critical success 

factors are needed to achieve successful rehabilitation. All criteria used to indicate successful rehabilitation will 

be measured to validate the achievement of the rehabilitation goals and outcomes and validate the completion 

of the rehabilitation.     

The key objective of this rehabilitation plan is environmental stabilisation and the stabilisation of any emissions 

from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as: 

• stabilisation of bare peat areas via targeted active management (e.g. drain-blocking/re-wetting) slowing 

movement of water across the site and encouraging natural colonisation; and 

• mitigation of key emissions (e.g. potential run-off of suspended solids).  

 

7.1. Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

• Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 

and to encourage and accelerate development of vegetation cover via natural colonisation and reducing 

the area of bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation 

and associated monitoring. The target will be the delivery of measures and this will be measured by an 

aerial survey after rehabilitation is completed.   

• That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 

Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 

of the internal drainage system and the maximized rewetting of the peat surface. This will be 

demonstrated by developing a stable or downward trajectory of water quality indicators (suspended 

solids and ammonia) towards what would be typical of a re-wetted cutaway bog.  This will be measured 

via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 

has been completed.    

• Receiving water bodies have been classified under the River Basin Management Plan and this 

classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 

be that the At Risk classification will see improvements in the associated pressures from this peatland or 

if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 

monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 years, post cessation 

of peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in 

Ammonia concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from Corlea bog in Mountdillon over the past 4 yrs. 

post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 
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Figure 7.1.  Ammonia levels over the period 2015-2019 at Longfordpass and the period 2017-2020 at Corlea.    
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Table 7.1.  Summary of Success criteria, targets, how various success criteria will be measured and expected 

time-frames.   

Criteria 

type 

Criteria Target Measured by Expected 

Time-frame 

IPC 

validation 

Rewetting in the 

former area of 

industrial 

drainage.  

Delivery of rehabilitation 

measures 

Restoration of 

hydrological regime.   

Aerial photography after 

rehabilitation has been 

completed – to 

demonstrate measures 

(drain-blocking) 

Establishment of a baseline 

for future monitoring of 

bare peat, vegetation 

establishment and habitat 

condition.   

 2 years 

IPC 

validation 

Key water quality 

parameters  

Ammonia, 

Phosphorous, 

Suspended solids, 

pH and 

conductivity 

Reduction or stabilisation 

of key water quality 

parameters associated 

with this bog 

Water quality monitoring 

for a period after 

rehabilitation has been 

completed  

2 years 

IPC 

validation 

Reducing 

pressure from 

drainage on the 

local water body 

catchment (WFD) 

Where this section of the 

water body (that this bog 

drains to) has not been 

identified as under 

pressure from peat 

extraction, that the 

intervening EPA 

monitoring programme 

associated with its 

Programme of Measures 

for this water body, 

confirms that its 

classification remains at 

not being at risk from 

peat extraction 

associated with activities 

at this bog. 

EPA WFD monitoring 

programme 

WFD schedule 
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7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

The achievement of successful rehabilitation as outlined in the plan requires: 

• Funding to pay for resources required to deliver the planned rehabilitation (Bord na Móna). Bord na 

Móna maintains a Provision on its balance sheet to pay for these future costs when industrial peat 

extraction ceases. Bord na Móna is fully committed to meeting its obligations relating to rehabilitation 

and decommissioning under the Integrated Pollution Control Licence.  

• Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 

required associated skills and competencies. 

• Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 

• Weather conditions to be within normal limits over the rehabilitation plan timeframe.  Long periods of 

wet weather have the capacity to significantly affect ground conditions and constrain the delivery of 

rehabilitation.  The potential impact of wet weather on ground conditions can be reduced by appropriate 

planning and management. Bord na Móna have significant experience of managing these issues through 

70 years of working in these peatland environments.   

• Rehabilitation measures to be effective. The rehabilitation measures proposed in this plan are based on 

40 years of Bord na Móna experience of peatland management and best practice applied internationally 

in peatland management. Measures proposed in this plan have already been shown to be affective at 

other sites. Bord na Móna will apply a flexible and adaptable approach to the more innovative 

rehabilitation measures proposed in this plan. If measures are not initially effective, Bord na Móna will 

review any requirement for additional practical rehabilitation.   

• Natural colonisation of vegetation to develop semi-natural habitats at a rate within the normal limits.  

The development of naturally functioning semi-natural habitats on cutaway peatland takes time.  Pioneer 

vegetation can develop relatively quickly (3-10 years) and wetland habitats can develop relatively quickly. 

Birch woodland make take 20-30 years to develop. However, it may take 50 years for active raised bog 

vegetation to re-develop on ground that was previously cutaway. Different environmental conditions will 

have a significant impact on the rate of natural colonisation, and as a result of the combination of 

different environmental conditions and the application of different rehabilitation measures, there will be 

a variety of habitat outcomes. Future habitat modelling has taken cognisance of the proposed 

hydrological regime post construction. 

• Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 

natural processes. Bord na Móna experience of rehabilitation and restoration has shown that re-wetting 

improves conditions for natural colonisation and that natural colonisation is accelerated where the 

environmental conditions are most suitable. Rehabilitation measures have been designed to modify the 

conditions of areas within sites where conditions are less suitable for natural colonisation (modifying 

hydrology, topography, nutrient status or availability of potential seed sources).   

• Monitoring to be robust and effective. Rehabilitation Monitoring will be established to validate the 

success of rehabilitation as required by Condition 10 of the IPC Licence. This will focus on a collecting a 

range of scientific data that can then quickly be adapted and into metrics that can be used to measure 

changes in various ecosystem services.    
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland restoration and rehabilitation requires detailed planning and the use of data from desktop surveys and 

field surveys. This data in association with topographical and hydrological modelling will be important in planning 

the future peatland landscapes and planning the use of the most appropriate rehabilitation methodologies based 

on environmental characteristic. Hydrological modelling indicates those areas that are likely to re-wet when 

drains are blocked, based on the current topography. This planning is essential for matching the most sustainable 

rehabilitation methodology to the most suitable cutaway environment to maximise the benefits of the resource 

outlay (maximising cost/benefit). 

A number of illustrative figures have been produced to inform rehab planning and design, including aerial 

photography, peat depths and lidar surface maps, these are included in the accompanying mapbook as the 

drawings referenced below: 

BNM-ECO-23-27-21 titled Derryarogue Bog: Aerial Imagery 2000 

BNM-ECO-23-27-22 titled Derryarogue Bog: Aerial Imagery 2020 

BNM-ECO-23-27-04 titled Derryarogue Bog: Peat Depths 

BNM-ECO-23-27-03 titled Derryarogue Bog: LiDAR Map 

The restoration and rehabilitation measures are provisionally outlined in drawing titled BNM- ECO-23-27-20 

Derryarogue Bog: Rehabilitation Measures in the accompanying Mapbook.  

These rehabilitation measures for Derryarogue Bog will include (see Table 8.1):  

• Re-assessment of the pumping regime and removing pumps or reducing pumping if this is desired and 

has no significant external impact or impacts on proposed future land-uses.  Initial hydrological modelling 

indicates that a part of the site will develop a mosaic of wetland habitats with some permanent deeper 

water if pumps are decommissioned, or pumping is reduced.  Hydrological management will look to 

optimise summer water levels to maximise the development of wetland vegetation (by looking to set 

water depths at < 0.5 m, where possible.  It is inevitable that some sections will naturally have deeper 

water due to the topography at this site).  Water-levels will be adjusted at outfalls and by adjusting piped 

drainage, where possible. More sustainable permanent gravity drainage solutions will be examined.  

Some pumping may have to be retained.  Some targeted bunding may be required.  It is expected that a 

natural seasonal regime of water fluctuation will develop, with water-levels fluctuating in association with 

levels of surrounding rivers. 

• A widespread drain-blocking programme and hydrological management will be implemented across the 

cutaway, where possible. In general, field drains will be blocked where possible to re-wet cutaway and 

re-wet to the optimum water-level. More intensive measures will be targeted towards the bare peat.   

• Less intensive measures (targeted drain-blocking) will be used in areas where habitats have already 

established.    

• Hydrological measures will include drain blocking (3/100 m), modifying outfalls and managing water 

levels with overflow pipes; 

• The existing silt ponds will be retained and maintained during the rehabilitation phase. During the 

monitoring and verification phase the silt ponds will be continually inspected and maintained, where 

appropriate. When it is deemed that the silt ponds are not required, as the bog has been successfully 

stabilised and there is no silt run-off, the condition of the silt ponds will be reviewed. The silt ponds will 
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either be de-watered (water levels lowered to a level where the silt pond will naturally develop as a small 

wetland feature), left in situ, or infilled (where discharges do not require silt control).   

 

Table 8.1: Types of and areas for rehabilitation measures at Derryarogue Bog.  

Type Code Description Area (Ha) 

Deep peat cutover bog DPT1 
Regular drain blocking (3/100 m) + modifying outfalls and managing water 
levels with overflow pipes. 

32.4 

Dry cutaway DCT1 Modifying outfalls and managing water levels with overflow pipes 289.6 

Wetland cutaway WLT1 Modifying outfalls and managing water levels with overflow pipes 84.2 

Marginal land MLT1 No work required 46.4 

Silt Pond Silt Pond Silt Pond 0.3 

Constraint Constraint Constraint 121.8 

Total Area  
                

574.7 

Note that the types of rehab and areas of rehab may change in response to stakeholder consultation and 

refinement of the rehabilitation measures. 

8.1  Completed and Ongoing    

• A significant part of the site has already re-vegetating, with significant cover of pioneer vegetation 

developing a mosaic of typical cutaway peatland and wetland habitats. Natural re-colonisation of the 

cutaway so far has been quite effective. Bare peat areas within the cutaway parts of the site are shrinking 

as vegetation develops and consolidates. 

8.2 Short-term planning actions (0-1 years post plan finalisation)  

• Seek formal approval of the rehabilitation plan from the EPA. 

• Develop a detailed site plan outlining how the various rehabilitation methods will be applied to 

Derryarogue Bog. This will take account of peat depths, topography, drainage and hydrological modelling 

(see rehabilitation map for an indicative view of the application of different rehabilitation 

methodologies). 

• A drainage management assessment of the proposed rehabilitation measures will be carried out and any 

issues identified resolved and the rehabilitation plan adapted.   

• A review of known archaeology and an archaeological impact appraisal of the proposed rehabilitation will 

be carried out.  The results of this assessment will be incorporated into the rehabilitation plan to minimise 

known archaeological disturbance, where possible. 

• A review of issues that may constrain rehabilitation such as known rights of way, turbary and existing 

land agreements is to be carried out. 

• A review of remaining milled peat stocks is to be carried out.  

• An ecological appraisal of the potential impacts of the planned rehabilitation on the presence of sensitive 

ground-nesting bird breeding species (e.g. breeding waders) is to be carried out. The scheduling of 

rehabilitation operations will be adapted, where required.  

• Ensure all activities comply with the environmental protection requirements of the IPC Licence. 
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• Carry out Appropriate Assessment (AA) of the Rehabilitation Plan. Incorporate any required mitigation 

measures from the AA in the plan for the delivery of rehabilitation and decommissioning across the site.    

• Track implementation and enforcement of the relevant IPC Licence conditions, the mitigation measures 

(AA) and other environmental control measures during the implantation of the rehabilitation plan.   

8.3 Short-term practical actions (0-2 years post plan finalisation) 

• Carry out proposed measures as per the detailed site plan. All rehabilitation will be carried out with regard 

to best practice environmental control measures (Appendix III).   

• Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions. 

• Carry out the proposed monitoring, as outlined in Section 9. 

• Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 

prevent potential suspended solids run-off from the site during the rehabilitation phase. 

8.4 Long-term (>3 years post plan finalisation) 

• Evaluate success of short-term rehabilitation measures outlined above and remediate where necessary. 

• Delivery of a monitoring, aftercare and maintenance programme (See section 9 below). 

• Decommissioning of silt-ponds will be assessed and carried out, where required. 

• Reporting to the EPA will continue until the IPC Licence is surrendered. 

8.5 Timeframe (when updated and finalised) 

• Year 1 post finalisation: Short-term planning actions (specific year is dependent on planning consent).    

• Year 1-3 post finalisation: Short-term practical actions. 

• Year 1-3 post finalisation: Long term practical actions. Evaluate success of short-term rehabilitation 

measures outlined above and remediate where necessary. 

• > Year 3 post finalisation: Decommission silt-ponds, if necessary 

 

8.6 Budget and costing  

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 

and decommissioning when industrial peat extraction ceases. This is updated every year - for more information 

see the Bord na Móna Annual Report (Bord na Móna, 2024). Bord na Móna is fully committed to meeting its 

obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence.   

At this time, a ‘standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 

licence) has been allocated to the bog based on the area of different cutaway types across the bog. 
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9. AFTERCARE AND MAINTENANCE 

9.1 Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the IPC 

Licence. This is defined as: 

• There will be initial quarterly monitoring assessments of the site to determine the general status of the 

site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 

potential impacts on neighbours land, general land security, boundary management, dumping and 

littering.   

• The number of these site visits will reduce after 2 years to bi-annually. 

• These monitoring visits will also consider any requirements for further practical rehabilitation measures. 

• The baseline condition of the site will be established post-rehabilitation implementation by using an 

aerial survey to take an up to date aerial photo, when rehabilitation is completed. This will be used to 

verify completion of rehabilitation measures. The extent of bare peat will be assessed using this baseline 

data, and habitat maps will be updated, if needed. It is proposed that sites can be monitored against this 

baseline in the future.   

• Water quality monitoring at the bog will be established. The main objective of this water quality 

monitoring will be to establish a baseline and then monitor the impact of peatland rehabilitation on water 

quality from the bog.   

• Monitoring results will be maintained, trended and reported on each year and as required, as part of the 

requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual 

Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and 

national monitoring requirements under the WFD. These results will also be available in April each year 

as a requirement of the Annual Environmental Report at www.epa.ie. 

• The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 

pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

• This monthly sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.   

• If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 

met, then the water quality monitoring will be reviewed, with consideration of potential ongoing research 

on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 

submitted to the EPA as part of the final validation report.   

• If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 

not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 

where required. This evaluation may indicate no requirement for additional enhancement of 

rehabilitation measures but may demonstrate that more time is required before key criteria for 

rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 

to be defined.   

• Where other uses are proposed for the site that are compatible the provision of biodiversity and 

ecosystem services, these will be assessed by Bord na Móna in consultation with interested parties. Other 

after-uses can be proposed for licensed areas and must go through the required assessment process and 

planning procedures. 

 

http://www.epa.ie/
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9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 

 

IPC Licence Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC Licence is surrendered. The bog will be included in the full licence 

surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 

2012, when: 

• The planned rehabilitation has been completed; 

• The key criteria for successful rehabilitation has been achieved and key targets have been met; 

• Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and  

• The site has been environmentally stabilised.   
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APPENDIX I: BOG GROUP CONTEXT 

The Mount Dillon Bog Group IPC Licenced area is made up of two sub-groups (Lough Ree- the Mount Dillon Energy 

Peat Group) and Mostrim) and the bog units within the group have been in industrial peat production for several 

decades. There are 28 defined bog units covering a total area of 11,322 ha. Of the 28 units, 23 mainly straddle 

the River Shannon within counties Roscommon and Longford, with five sites partially in County Westmeath to 

the east. Each bog area further comprises a range of habitats from bare milled peat former production areas to 

re-colonising cutaway to workshops areas and transport infrastructure. Industrial peat extraction from these sites 

mainly supplied ESB power stations at Lanesborough (LRP) or for horticultural peat products. 

Industrial peat extraction in the Mount Dillon Bog Group finally ceased in 2021. Peat stockpiles which were 

harvested within the Bog Group continued to be delivered to Lough Ree Power Station until its closure in 2020. 

The removal of harvested peat stocks from the Mount Dillon Bog Group to supply other customers finally ceased 

in 2024. Intensive decommissioning and rehabilitation for the Mount Dillon Bog Group started in 2020/2021.  

One bog site, Cloonmore, was never used for industrial peat production. Several bogs in the Mostrim group were 

drained but never fully developed and still retain typical high bog characteristics. These include Clonwhelan, 

Glenlough and a section of Mostrim. These sites have been zoned for biodiversity and a high bog drain blocking 

has been used to re-wet the high bog and encourage restoration of the raised bog habitat. Several sites 

(Glenlough, Mostrim, Clonwhelan and Clynan) were assessed by consultants for NPWS as part of the review of 

the raised bog Natural Heritage Area network (NPWS, 2014).  

The rehabilitation plan for the Mount Dillon Bog Group encompasses all areas involved in industrial peat 

production including former industrial production areas and associated facilities. It also includes rehabilitation 

measures for those bogs that were initially drained but not fully developed. 

A breakdown of the component bog areas for the Mount Dillon Bog Group IPC Licence Ref. P0-504-01 is outlined 

in Table Ap-1.  

Industrial peat production history varies across the Mount Dillon bog group, so there is a wide range of peat 

depths at present. Bogs close to Lanesborough tend to have shallower peat depths or have been cutaway, while 

some bogs on the periphery of the group tend to have deeper peat reserves. Several sites such as Mount Dillion 

and Derrycashel have been mostly cutaway to the fen peat layers or in some cases to expose the underlying 

gravel/sub-soil. Several bogs in the Mostrim group have only been partially developed or have had no industrial 

peat production and have relatively deep peat depths. 

Table Ap-1: Mount Dillon Bog Group names, area and indicative status (Mount Dillon Energy Peat sub-group) 

Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Begnagh 265 

Cutover Bog 

Industrial peat production 

commenced at Begnagh Bog in 

1977 and ceased in 2020. Deep 

peat reserves remain on much of 

the former production area. 

Begnagh is considered a deep peat 

cutover bog. 

Begnagh Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

A greenway through Begnegh has been 
proposed as part of an amenity project with 
Faillte Ireland and Longford County Council 
(Midlands Trail Network).    

2020 Finalised 
2022 

Rehab 
started in 
2022 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Clooneeny 358 Cutover Bog 

Industrial peat production 
commenced at Clooneeny Bog in 
1985 and ceased in 2020. Deep 
peat reserves remain on much of 
the former production area. 
Clooneeny is considered a deep 
peat cutover bog. 

Clooneeny Bog formerly supplied a range of 
commercial functions including horticultural 
peat and fuel peat for Lough Ree Power 

Most of the former production area on site is 
bare peat. 

Some areas of cutaway on site are developing 
pioneer cutaway vegetation communities. 

2020 Finalised 
2022 

Rehab 
started in 
2022 

Cloonmore 102 
N/A Never developed for industrial peat production. 

scattered plots.  
N/A N/A 

Moher 494 Cutover Bog 

Industrial peat production 
commenced at Moher Bog in 1985 
and ceased in 2020. Deep peat 
reserves remain across the former 
production area. Moher is 
considered a deep peat cutover 
bog. 

Moher Bog formerly supplied a range of 
commercial functions including horticultural 
peat and fuel peat for Lough Ree Power 

Restoration work has been carried out on a 
38ha section of high bog within Moher Bog. 

Some of the former production area on site is 
developing pioneer cutaway vegetation 
communities, the remainder of the site is bare 
peat. 

A greenway through Moher has been proposed 
as part of an amenity project with Faillte Ireland 
and Roscommon County Council (Midlands 
Trail Network).   

2020 Finalised 
2024 

Rehab to 
start in 2025 

Moher Rail Link 28 Moher rail link is a link between 
sites. 

N/A N/A N/A 

Corlea 163 Cutaway Bog 

Industrial peat production 
commenced at Corlea Bog in 1960 
and ceased in 2018. Long-term 
peat extraction has reduced peat 
reserves on this bog. Corlea is 
considered a shallow peat cutaway 
bog. 

The former production area at Corlea has 
already extensively colonised. Pioneer wetland 
and scrub development has occurred over 
much of the site.  
Some wetland and rehabilitation management 
was undertaken between 2016-2018. 
Part of site leased to local community 
development group to develop amenity 
walkway in association with Longford County 
Council. This greenway has been constructed.  

2018 Finalised in 
2023 

Rehab 
started in 
2023 

Derraghan 289 Cutover Bog 
Industrial peat production 
commenced at Derraghan Bog in 
the 1940’s and ceased in 2020. 
Most of the former production 
area has shallow peat reserves. 
Some pockets of deep peat remain. 
Derraghan is considered a shallow 
peat cutover bog. 

Derraghan Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derraghan has been out of production for some 
time. These areas have already extensively 
colonised with pioneer wetland and scrub 
vegetation communities.  
 

2020 Plan 
Finalised 
2021 

Rehab 
commenced 
2022 

Derryadd 653 Cutover Bog 
Industrial peat production 
commenced at Derryadd Bog in 
1964 and ceased in 2019. Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryadd is considered a shallow 
peat cutover bog. 

Much of the former production area at 
Derryadd has been out of production for some 
time. These areas have already extensively 
colonised with pioneer wetland and scrub 
vegetation communities  

Derryadd Bog will form part of the footprint of 
the proposed Derryadd Wind Farm Project (in 
pre-planning).  

An amenity walkway through part of Derryadd 
Bog is proposed for the Derryadd Wind Farm 
project 

2019 Draft 2025 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Derryadd2 
(Derryadd East) 

328 Cutover Bog 
Industrial peat production 
commenced at Derryadd 2 Bog in 
1960 and ceased in 2020. Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryadd 2 is considered a shallow 
peat cutover bog. 

Much of the former production area at 
Derryadd 2 has been out of peat production for 
some time. These areas have already 
extensively colonised with pioneer wetland and 
scrub vegetation communities  

 

2020 Finalised 
2023 

Rehab 
started 2023 

Derryarogue  895 Cutover Bog 
Industrial peat production 
commenced at Derryarogue Bog in 
1952 and ceased in 2019. Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derryarogue is considered a 
shallow peat cutover bog. 

Much of the former production area at 
Derryarogue has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland, 
cutaway and scrub vegetation communities. 

Derryarogue Bog will form part of the footprint 
of the proposed Derryadd Wind Farm project 
(in pre-planning).  
An amenity walkway through part of 
Derryarogue is proposed for the Derryadd Wind 
Farm project. Additional greenway through 
Derryarogue is in construction as part of an 
amenity project with Longford County Council.   
 
A further section of greenway has been 
proposed as part of an amenity project with 
Faillte Ireland and Longford County Council 
(Midlands Trail Network).   

2019 Derryarogue 
West 
Finalised in 
2023 

Rehab 
started in 
2023 

Derryarogue 
Draft 2024 
(remainder 
of site) 

 

Derrycashel 388 Cutover Bog 
Industrial peat production 
commenced at Derrycashel Bog in 
1951 and ceased in 2018. Long-
term peat extraction has reduced 
peat reserves on this bog. Most of 
the former production area has 
shallow peat reserves. Some 
pockets of deep peat remain. 
Derrycashel is considered a 
shallow peat cutover bog. 

Derrycashel Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derryarogue has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

Some wetland and rehabilitation management 
was undertaken (c.60ha) between 2014-2015. 

2018 Finalised 
2021 

Rehab 
started in 
2021 

Derrycolumb 454 Cutover Bog 
Industrial peat production 
commenced at Derrycolumb Bog in 
the 1980’s and ceased in 2019. 
Most of the former production 
area still has deep peat reserves. 
Derrycolumb is considered a deep 
peat cutover bog. 

Derrycolumb Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power 

Much of the former production area at 
Derrycolumb has been out of production for 
some time. These areas have already 
extensively colonised with pioneer wetland and 
scrub vegetation communities. 

A greenway through Derrycolumb has been 
constructed as part of an amenity project with 
Longford County Council.   

2018 Finalised 
2021 

Rehab 
started in 
2021 

Derrymoylin 356 Cutover Bog 
Industrial peat production 
commenced at Derrymoylin Bog in 
1985 and ceased in 2020. Long-
term peat extraction has reduced 
peat reserves on this bog. 
Derrymoylin is considered a 
shallow peat cutover bog. 

Derrymoylin Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

Most of the former production area on site is 
bare peat. 

A greenway through Derrymoylin has been 
proposed as part of an amenity project with 
Faillte Ireland and Roscommon County Council 
(Midlands Trail Network).   

2020 Finalised 
2024 

Rehab to 
start in 2025 
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Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

 

Derryshannoge 452 Cutover Bog 
Industrial peat production 
commenced at Derryshannoge Bog 
in 1985 and ceased in 2020. Deep 
peat reserves remain across most 
of the site. Derryshannoge is 
considered a deep peat cutover 
bog. 

Derryshannoge Bog formerly supplied a range 
of commercial functions including fuel peat for 
Lough Ree Power. 

Much of the former production area at 
Derryshannoge has been out of production for 
some time. These areas have already 
extensively colonised with pioneer cutaway and 
scrub vegetation communities. 

2020 Finalised 
2023 

Rehab 
started in 
2024 

 

Edera 281 Cutover Bog 

Development for industrial peat 
production commenced at Edera 
Bog in 1990’s. Active extraction 
from Edera began in 2003 and 
ceased in 2018. Edera is considered 
a deep peat cutover bog. 

Edera Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

The majority of Edera Bog former production 
area is bare peat. 

2020 Finalised 
2021 

Rehab 
started in 
2021 

Erenagh 93 Cutover Bog 

Development for industrial peat 
production commenced at 
Erenagh Bog in 1970’s. 
Erenagh is considered a deep peat 
cutover bog. 

Erenagh Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

Much of the former production area at Erenagh 
has been out of production for some time. 
These areas have already extensively colonised 
with pioneer cutaway and scrub vegetation 
communities. 

2020 To be 
finalised in 
2025 

Granaghan 212 Cutover Bog 

Development for industrial peat 
production commenced at 
Granaghan Bog in 1980’s. Long-
term peat extraction has reduced 
peat reserves on this bog but deep 
peat reserves remain on site. 
Granaghan is considered a deep 
peat cutover bog. 

Granaghan Bog formerly supplied a range of 
commercial functions including horticultural 
peat and fuel peat for Lough Ree Power. 

The majority of Granaghan Bog former 
production area is bare peat. 

2020 Finalised 
2023 

Rehab to 
start in 2025 

Killashee 110 Cutover Bog 

Development for industrial peat 

production commenced at 

Killashee Bog in 1985.  

Killashee is considered a deep peat 

cutover bog. 

Killashee Bog formerly supplied a range of 
commercial functions including horticultural 
peat and fuel peat for Lough Ree Power. 

The majority of Killashee Bog former 
production area is bare peat. Some areas have 
colonised with pioneer cutaway and scrub 
vegetation communities. 

2020 Finalised 
2023 

Rehab 
started in 
2024 

Knappoge 313 Cutaway Bog 
Peat Production at Knappoge bog 
commenced in 1963 and finished 
in 2018. Peat depths on the former 
production area are generally 
shallow. There are some pockets of 
deeper peat. Knappoge is 
considered a shallow peat cutaway 
bog.  

Knappoge Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

The majority of Knappoge Bog former 
production area is bare peat. Some areas have 
colonised with pioneer cutaway and scrub 
vegetation communities. 

A greenway through Knappoge has been 
constructed as part of an amenity project with 
Longford County Council.   

An additional section has been proposed as 
part of an amenity project with Faillte Ireland 
and Longford County Council (Midlands Trail 
Network).   

2018 Finalised 
2021 

Rehab 
started in 
2022 



Bord na Mόna  Derryarogue Draft Decommissioning and Rehabilitation Plan 2025 

 

42 

 

Bog Name 
Area 
(ha) 

 

Stage of development 
Land-Use and History 

Peat 

Production 

Cessation 

 

Rehab Plan 
Status 

Lough Bannow 739 Cutaway Bog 
Peat Production at Lough Bannow 
bog commenced in 1964 and 
finished in 2019. Peat depths on 
the former production area are 
generally shallow. There are some 
pockets of deeper peat. Lough 
Bannow is considered a shallow 
peat cutaway bog. 

Much of the former production area at Lough 
Bannow has been out of production for some 
time. These areas have already extensively 
colonised with pioneer cutaway and scrub 
vegetation communities. 
 
A small (35ha) conifer plantation was 
established in 1980’s. 
 
Lough Bannow will form part of the footprint of 
proposed Derryadd Wind Farm Project (in pre-
planning).  
 
An amenity walkway through part of Lough 
Bannow is proposed for the Derryadd Wind 
Farm project 
 

2019 Draft 2025 

Moher 483 Cutover Bog 
Peat Production at Moher Bog 
commenced in the 1960’s and 
finished in 2020. Peat depths on 
the former production area remain 
relatively deep. Moher is 
considered a deep peat cutover 
bog. 

Moher Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

Much of the former production area at Moher 
has been out of production for some time. 
These areas have already extensively colonised 
with pioneer cutaway and scrub vegetation 
communities. 
 

2020 To be 
finalised 
2025 

Rehab to 
start 2025 

Mount Dillon 592 Cutaway Bog 
Peat Production at Mount Dillon 
bog commenced in the 1940’s and 
finished in 2020. Peat depths on 
the former production largely 
shallow and the peat is considered 
cutaway. Some deep peat remains 
on the west of the site. Mount 
Dillon is considered a shallow peat 
cutaway bog. 

Mount Dillon Bog formerly supplied a range of 
commercial functions including fuel peat for 
Lough Ree Power. 

Much of the former production area at Mount 
Dillon has been out of production for some 
time. These areas have already extensively 
colonised with pioneer cutaway, wetland and 
scrub vegetation communities. 
 

2020 To be 
finalised 
2025 

Rehab to 
start 2025 

 

See Drawing number BNM-ECO-23-27-24 titled Mount Dillon Bog Group, included in the accompanying Mapbook 

which illustrates the location of Derryarogue bog and the Mount Dillon Bog Group in context to the surrounding 

area. 
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APPENDIX II: ECOLOGICAL SURVEY REPORT 

Note: this report covers the whole of Derryarogue bog including the area proposed as part of the associated Derryadd Wind Farm 

development. There may be references to receptors or habitats not present within the lands subject to the current Plan. See Section 3.3. 

for Biodiversity features of Interest within the footprint of the current Plan.  

Ecological Survey Report 

Note: This report outlines an ecological survey of the bog. This report should not be taken as a management plan for the site as other 

land-uses may still be considered.  Information within this report may inform the development of other land-uses and identify areas 

with particular biodiversity value.  

Bog Name: Derryarogue Area (ha): 458ha 

Works Name: Mount Dillon County: Longford 

Recorder(s): BnM Ecology Section 
Survey/ monitoring 

Date(s): 

11th October 2012 

A range of additional ecological surveys were carried 

out 2014-2019 to inform the EIAR for the proposed 

Derryadd Wind Farm. These baseline surveys have 

also informed this rehabilitation plan. 

Habitats present (in order of dominance) 

 The most common habitats present at this site include: 

• Bare peat (Codes refer BnM classification of pioneer habitats of production bog) 

• Pioneer Soft Rush-dominated poor fen (pJeff) with less frequent Bog Cotton (pEang) or Bottle Sedge (pRos) -dominated 
poor fen. 

• Willow-dominated scrub (eWill) (in mosaic with pJeff) (in those areas that are flooded regularly) 

• Open water (OW) (permanent) and Temporary open water (TOW) 

• Birch-dominated scrub (eBir, oBir) (on drier higher ground that is not flooded)) 

• Pioneer dry heath (dHeath) (mainly in mosaic with Birch scrub) 

• Dry pioneer Purple Moorgrass-dominated grassland (gMol) 

• Access routes (Acc) 

• Riparian zones (Rip) (with drains and associated habitats such as scrub and Birch woodland) 

• Silt ponds (Silt) with Gorse/Birch scrub and Purple Moorgrass-dominated grassland (gMol) 

 

The most common habitats found around the margins of the site include: 

• Raised bog (PB1) (Codes refer to Heritage Council habitat classification, Fossitt 2000) 

• Cutover Bog (PB4)  

• Scrub (WS1) 

• Wet (callows-type) grassland (GS4) 

• Birch woodland (WN7) 

• Dense Bracken (HD1) 

• Improved grassland (GA1) around the boundary where the GIS boundary extends into adjacent fields   
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Description of site 

Derryarogue Bog is located approximately three kilometres to the east of Lanesborough in County Longford. This bog is located within 

two main section, a western (smaller) section and an eastern section in which the majority of the site is located. A mineral island is 

located on the site and this area was previously surveyed and is described in the Derryarogue Mineral Island ecological survey. A long 

section of rail line to the west of the site connects the Roscommon Bogs with the Power Station in Lanesborough. A rail bridge across 

the River Shannon is also part of the site. 

The peat that was harvested from Derryarogue was used as fuel peat in the adjacent Lough Ree Power Station. Large areas of the site 

are cutaway and have developed a range of cutaway habitats. Numerous power lines cross the site and are in place to power to the 

pumps that are scattered across the site. 

The northern section of the site is separated from the rest of the site by a rail line that crosses the site in an east west direction. A 

range of pioneer habitats have developed in areas that were formerly in peat production. Habitats that have developed on the older 

cutaway habitats include closed Birch scrub that was primarily made up of Birch and Willow with Oak and Pine becoming established 

also. These habitats are at least twenty years old and were located on higher ground. Younger pioneer habitats include gCal, pTrig, 

eBir and pPhrag. Large areas of exposed gravel are also common across this section of the site. A grey clay type sub-soil is located 

under this section of the site and it is clearly visible in the field drains. The western side of this section appears to be lower lying than 

the rest of the section and many of the field drains contained pioneer reed-beds (pPhrag). A flood defence berm was constructed in 

2011 along the south western edge of this section in order to prevent flood water from the River Shannon entering the site.  

The main section of the site is very varied in terms of habitats that are located there. This area also contains the mineral Island that 

is dealt with in a separate report. Large areas within this section are cutaway. Gravel protrudes from the ground in various locations. 

Pioneer habitats include Birch scrub (eBir, oBir and cBir). The centre of this section of the site appears to be considerably lower than 

the surrounding areas.  

Several areas of wetland are developing within this section of the site and are mainly comprised of small areas of open water, and a 

mix of species such as Reed-mace, Soft Rush, Club Rush, Bulbous Rush, Marsh Arrow Grass and Mint. Charaphytes were also present 

to the open water. These areas appeared to have been developing for a number of years and although they are small they were 

becoming diverse and provided habitat for Mallard and Snipe.  

Other habitats on the site include dry heath (on elevated areas), scrub and areas of pioneer poor fen. A large area of bare peat was 

located at the western edge of this section. 

The eastern section of the site was largely in industrial peat production until recently; however areas of cutaway of varying ages were 

also present. The areas of cutaway were becoming colonised with pioneer poor fen and scrub. The areas of scrub along the eastern 

edge were quite well developed and were approaching mature Birch woodland. 

During the spring of 2012 a honey project was started on the site. Ten bee hives were located on the mineral island. These hives were 

managed by Hyland Honey. This project finished in 2013. 

 

Derryarogue Mineral Island 

This site is known as Derryarogue Island and is part of Derryarogue Bog and the Mount Dillon Group of bogs.  It is located in Co. 

Longford to the north-east of Lanesborough and Lough Ree.  The River Shannon flows 2 km west of the site.  Derryarogue island is a 

typical ‘mineral island’ or mound of glacial material and bedrock that protrudes from the surrounding bog (now cutaway and 

production bog) landscape.  There are many examples of these types of small glacial mounds surrounded by bog in this area.  The 

habitats found on these mounds are in contrast to the surrounding bog as they are strongly influenced by the calcareous bedrock and 

calcareous glacial deposits or sub-soil that underlay the site.  Many of these areas are managed as farmland and Derryarogue Island 

is also mapped as farmland on the 2nd edition OSI 6 inch map, prior to the development of the BnM production bog.   

The island is surrounded by typical habitats developing on production and production-related bog.  These include bare peat fields of 

the still-active production bog to the south of the site and the developing Birch scrub and dry heath that surrounds the majority of 

the remainder of the site.  There is also frequent cover of other typical habitats found in the transitional zone between cutaway and 

mineral soil such as Bracken and several grassland communities (gMol, gDa-An).  The main part of the island is dominated by scrub 

and grassland.  These habitats are criss-crossed with travel-paths, where there is exposed soil and some rutting where the ground is 

wet.   
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The scrub is dominated by Blackthorn and is thick and impenetrable, although there are frequent young and maturing Ash trees 

developing within the scrub.  Other species present include Hawthorn, Elder, Privet, Rowan, Honeysuckle, Bramble, Ivy, Male Fern 

and Soft Shield Fern.  The ground cover is generally quite poor and dominated by Ivy.  Some of the Blackthorn-scrub transitions to a 

band of Gorse or to a Bramble thicket.  There are also locations around the margins where there is transition to Birch and Willow 

scrub.  Alder is also present on the site towards the southern end where there has been some clearance in the past for electric lines.  

A small area to the south of the site was classified as woodland as it was dominated by mature Ash.  However, this habitat was 

surrounded by a band of scrub and Brambles, making it difficult to survey.   

There are several different grassland communities present on the site.  The vegetation types vary according to hydrology and other 

environmental factors such as soil depth, amount of peat etc.  The main grassland type is a dry calcareous grassland community.  This 

is dominated by species such as Glaucous Sedge, Yellow Sedge, Sweet Vernal-grass, Red Fescue and Bird’s-foot Trefoil.  Other species 

present include Knapweed, Perennial Rye-grass, Quaking Grass, False Oat-grass, Yorkshire Fog, Dandelion, Long-leaved Plantain, 

Broad-leaved Plantain, Nettle, Red Clover, Hawkbit sp., Ox-eye Daisy, Primrose, Creeping Thistle, Timothy, Mouse-ear, Yarrow, Wild 

Carrot, Ladies-Bedstraw, Purging Flax, Yellow-wort, Mouse-ear Hawkweed, Daisy, White Clover, Milkwort, Common Spotted Orchid 

and Marsh Hellaborine.  Several Dog Rose plants appear in this habitat and single Gorse, Blackthorn and some Hawthorn also appear 

within the grassland.   

The dry grassland frequently grades into damper grassland, sometimes over short distances, which is also significantly influenced by 

the calcareous-rich soils but is likely to be more prevalent of peaty soils.   This community contains frequent Yellow Sedge, Carnation 

Sedge, Star Sedge and Purple Moorgrass.  This community contains species including Common Sedge, Green-ribbed Sedge, Flea Sedge, 

Hard Rush, Compact Rush, Heath Grass, Knotted Pearlwort, Common Sorrel, Marsh Bedstraw, Bog Thistle, Common Century, Common 

Chickweed, Self Heal, Mash Horsetail, Crested Dogstail, Devil’s-Bit, Rough Meadow-grass, Marsh Valerian, Silverweed, Jointed Rush, 

Marsh Thistle, Creeping Buttercup, Meadowsweet and Curled Dock.  Calliergonella cuspidata is frequently found within this grassland 

type as well as extensive low hummocks of some brown moss species such as Campylium stellatum.  One small area close to the edge 

of the scrub contained a small patch of Bladder Sedge.  Species more typical of drier areas also appear in this community and vice-

versa.   

There are some areas where the drainage is impeded to a greater extent and these areas contain frequent Soft Rush and Hard Rush.  

Other species present included Water Plantain, Spike-rush sp., Water Forget-me-not, Bulbous Rush and Floating Sweet-grass.  Some 

of the travel paths contained wet grassland vegetation that was dominated by Rush species.   

Small springs or damp hollows are found in the largest open grassland area in the centre of the site and along some of the old travel 

patches around the margins of the site.  Most of these did not have any standing water at the time of the survey (after an exceptionally 

dry May-June period), although they were all damp.  Several others contained, probably from heavy rainfall the previous evening.  

There was no sign of running water, which could be associated with springs.  Calcareous-rich groundwater seepage into these shallow 

hollows with a high water-table could create the same habitats.  The hollows were generally 1-5 m in diameter and > 0.5 m deep.  The 

vegetation cover within the hollows was variable, with some hollows being dominated by exposed whitish mud and others dominated 

by brown mosses.  Typical moss species associated with these hollows included brown mosses such as Scorpidium scorpoides, 

Drepanocladus spp. and Campylium stellatum, as well as Calliergonella cuspidata.  The majority of the hollows had some development 

of tufa, generally a calcareous coating on plant material and mosses within the hollow.  The tufa was not very well developed.  Other 

species found in these hollows included Yellow Sedge, Silverweed, Marsh Arrowgrass, Lesser Spearwort, Spike-Rush sp., Mint, Jointed 

Rush, Creeping Bent and Brookweed.  The species assemblage varied from hollow to hollow.  Several of these hollows seemed to have 

been created by heavy machinery creating ruts in the travel paths that were subsequently colonised by typical species.  The tufa 

spring indicator moss species, Palustriella commutata was searched for but was not recorded.   

The meadow type grassland community is a tussocky type of grassland dominated by Cocksfoot, Tufted Hairgrass, Tall Fescue, 

Yorkshire Fog Purple Moor-grass and Sweet Vernal-grass.  This vegetation type occurs on deeper soils and is less diverse than the 

former two communities.  Bramble and Bracken both spread into this grassland type in places.  Tussocky Purple Moorgrass and 

Meadowsweet dominates in one area close to the margins along with Tufted Hairgrass.   

There are several places around the main part of the site where there is a little more peat and a dry heath type vegetation develops.  

This is dominated by Heather and also contains species such as Cross-leaved Heath, Purple Moorgrass, Multi-flowered Woodrush, 

Tormentil, Slender St John’s-wort, and Common Twayblade.   

A small area to the south of the site within a small hollow is developing rich fen like vegetation, adjacent to a small area with mature 

Willow.  A small area is dominated by Greater Tussock Sedge and there are also several tussocks of Tufted Sedge.  Surrounding 

vegetation contains Common Bog-cotton, Bottle Sedge, Cuckoo Flower, Water Horsetail, Calliergonella cuspidata, Scorpidium 

scorpoides, Campylium stellatum, Birch, Eared Willow, Lesser Spearwort, Common Spotted orchid, Angelica, Purple Moor-grass and 
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Devil’s-Bit.  This very small area also has some Reedmace.  This area is likely to have a fluctuating water table with the possibility of 

flooding during the winter.   

The margins of the site generally contain transitional type grassland communities that are similar to pioneer cutaway grassland 

communities.  The main community is dominated by Purple Moorgrass (gMol) and this has developed along some of the old travel 

paths.     

 

Designated areas on site (cSAC, NHA, pNHA, SPA other) 

None 

Adjacent habitats and land-use 

Adjacent habitats include wet grassland (GS4), improved agricultural grassland (GA1), raised bog (PB1), scrub (WS1), Birch woodland 

(WD7), conifer plantation along with active and inactive cutover bog (PB4). 

 

Watercourses (major water features on/off site) 

• The Derrygeel Stream flows through the site, this stream is a tributary of the Lough Bannow River that in turn flows into the 
River Shannon above Lanesborough. 

• Another tributary of the Derrygeel Stream flows along the western boundary of the site. 

 

Peat type and sub-soils 

The site is underlain with a mix of gravel and marl.  

 

Fauna biodiversity 

Birds 

Several bird species were noted on the site during the survey. 

• Mallard (24) 

• Raven 

• Snipe 

• Whooper Swan (6) 

• Other more common species included Blackbird, Grey Crow, Meadow Pipit, Pheasant, Robin and Long tailed Tit. 

 

Mammals 

Signs of several mammal species were noted on the site during the survey. 

• Badger 

• Fox 

• Mink 

 

Other species 

Frog 
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Fish in the watercourses 
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APPENDIX III. ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION  

• Bog restoration/rehabilitation measures will be restricted to within the footprint of the proposed 

rehabilitation area.  

• The proposed rehabilitation will have due regard to noise limits and hours of operation (i.e. dusk and 

dawn) to minimise any potential disturbance on resident and local fauna that utilise the site and 

immediate environs.  

• All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise 

Levels Regulations (SI 359/1996).  

• The proposed activities will be restricted to daylight hours and there will be no requirement for artificial 

lighting.   

• Silt ponds will be inspected and maintained as per the IPC Licence.   

• During periods of heavy precipitation and run-off, activities will be halted. 

• Measures will be carried out using a suitably sized machine and, in all circumstances,, excavation depths 

and volumes will be minimised where possible.  

• All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon 

leakage. 

• Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when 

not in use. 

• Fuelling and lubrication of equipment shall only be carried out in designated areas away from surface 

water drainage features and ecologically sensitive areas. 

• Waste oils and hydraulic fluids will be collected in leak-proof containers and removed from the site for 

disposal or re-cycling. 

• Vehicles will never be left unattended during refuelling.  

• No direct discharges to waters will be made. No washings from vehicles, plant or equipment will be 

carried out on site.    

• All plant refuelling will take place using mobile fuel bowsers. Only dedicated trained and competent 

personnel will carry out refuelling operations.  

• Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers 

and generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage 

containers will be locked. All pumps using fuel or containing oil will be locally and securely bunded where 

there is the possibility of discharge to waters. 

• Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and 

other appropriate equipment on-site. 

• Site activities will be carried out in accordance with 'best practice'. In order to ensure compliance and 

implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff 

and updated as required.    

 



Bord na Mόna  Derryarogue Draft Decommissioning and Rehabilitation Plan 2025 

 

49 

 

APPENDIX IV.  BIOSECURITY 

The potential for importation or introduction of non-native plant species (such as Japanese Knotweed, Himalayan 

Balsam, etc.) during future rehabilitation management, such as drain-blocking using excavators, has the potential 

to result in the establishment of invasive species within the site. Section 49 of the European Communities (Birds 

and Natural Habitats) Regulations 2011 prohibits the introduction and dispersal of invasive alien species 

(particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 

under Bord na Móna ownership. Rehabilitation and decommissioning in the bog will have due regard to the 

relevant biosecurity measures outlined below: 

• Records of problematic invasive species within the various bog units will be marked out with signs to 

highlight areas of infestation to personnel.   

• All plant machinery will be restricted from disturbing known colonies of invasive species.  

• All plant machinery will avoid unnecessary crossings to adjoining lands.   

• Good site hygiene will be employed to prevent the introduction and spread of problematic invasive alien 

plant species (i.e. Japanese Knotweed (Fallopia japonica), Himalayan Balsam (Impatiens glandulifera), 

Himalayan Knotweed (Persicaria wallichii), etc.) by thoroughly washing vehicles prior to entering the 

area. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 

Authority (NRA, 2010) – The Management of Noxious Weeds and Non-native Invasive Plant Species on National 

Roads and broadly based on the Environment Agency’s (2013) – The Knotweed Code of Practice: Managing 

Japanese Knotweed on Development Sites (Version 3, amended in 2013). 

In addition to the above, Best Practice measures around the prevention and spread of Crayfish plague6 will be 

adhered with throughout all rehabilitation measures and activities. 

 

  

 

6 https://www.biodiversityireland.ie/projects/invasive-species/crayfish-plague/ 
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APPENDIX V.  POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc is a publicly owned company, originally established in 1934 to develop some of Ireland’s 

extensive peat resources for the purposes of economic development and to support energy security. In the 

decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 

horticultural growing media businesses. For much of its history the company’s support of important national 

policy aims has been enabled and encouraged in a variety of ways by Government.    

Today, Bord na Móna is undertaking a number of highly significant actions in support of climate policy. These 

actions involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 

transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 

and the Midlands in particular. 

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 

key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 

environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 

It is the company’s role and absolute priority to ensure that its long-term strategy delivers on all of these 

important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 

Bord na Móna peatland rehabilitation plan.  Bord na Móna have also developed and operate various policies and 

strategies that also inform the development of this rehabilitation plan. 

 

1 EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the Mount 

Dillon bog group (Ref. PO-504-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be prepared 

for permanent rehabilitation of the boglands within the licensed area. The bog is part of the Mount Dillon group. 

This regulatory requirement is the main driver of the development of this rehabilitation plan.    

 

2 The Peatlands Climate Action Scheme (PCAS) 

Bord na Móna (BnM) understand that it is the Minister’s (DECC) intention to impose an obligation on Bord na 

Móna to develop a programme of measures, ‘the Scheme’, for the enhanced decommissioning, rehabilitation and 

restoration of boglands previously used to supply peat for electricity generation within the State.  The enhanced 

decommissioning, rehabilitation and restoration of the peatlands funded by the Scheme (PCAS) will deliver 

benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration towards 

carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen biodiversity, 

improve water quality and storage attenuation as well as developing the amenity potential of the peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration, under 

the Scheme (PCAS), and supported by the Climate Action Fund and Ireland’s National Recovery and Resilience 

Plan across a footprint of 33,000 ha.  This scheme will significantly go beyond what is required to meet 

rehabilitation and decommissioning obligations under existing EPA IPC licence conditions. Interventions and 

measures supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 

obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 

other ecosystem services, will also be delivered.  However, only the additional costs associated with the additional 
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and enhanced rehabilitation, i.e., those activities which go beyond the existing decommissioning and 

rehabilitation requirements arising from Condition 10 will be eligible for support under the Scheme.   

 

3 National and EU Climate and Biodiversity Policy 

The National Policy Position establishes the fundamental national objective of achieving a transition to a 

competitive, low carbon, climate-resilient and environmentally sustainable economy by 2050. It sets out: 

• the context for the objective; 

• clarifies the level of GHG mitigation ambition envisaged; and 

• establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 

series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 

are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 

will be continually updated, as well as being reviewed on a structured basis at appropriate intervals and, at a 

minimum, every five years. This will include early identification and ongoing updating of possible transition 

pathways to 2050 to inform sectoral strategic choices. 

Bord na Móna is following a decarbonisation programme aimed at reducing the carbon emissions from its 

activities. Industrial peat production has now ceased, and several other decarbonisation measures are being 

implemented.  The company aims to further develop renewable energy and resource recovery markets with a 

key objective of reducing the carbon intensity of all products. In addition, the carbon emission mitigation benefits 

associated with the post-peat extraction rehabilitated peatland following re-wetting, revegetation and 

colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 

carbon emission reduction targets. 

Peatlands rehabilitation and restoration is referenced in Section 17.3.3 of the Land Use, Land Use Change, 

Forestry and Marine Chapter of the National Climate Action Plan 2021 as follows: 

“The rehabilitation of degraded peatlands to a condition in which they regain their ability to deliver specific 

ecosystem services has considerable potential for initial mitigation gains, and future carbon sequestration. 

Additional benefits of peatland restoration include positive socio-economic outcomes for the Midlands, increased 

natural capital, enriched biodiversity, improved water quality, and flood attenuation.” 

The scheme is included as Action 33 in the Climate Action Plan 2021 Annex of Actions - Deliver the Enhanced 

Decommissioning, Rehabilitation and Restoration (EDRR) Scheme for Bord na Mona Peatlands. 

EDRRS is also referenced in the Climate Action Plan 2021 as a measure to deliver a Just Transition in the Midlands. 

International research and scientific understanding of peatlands is now reflected in key Irish national policy and 

strategy documents such as the National Raised Bog Special Areas of Conservation (SACs)  Management Plan 

2017 - 2022 (Department of Arts, Heritage and the Gaeltacht 2017), The National Peatland Strategy (Department 

of Arts, Heritage and the Gaeltacht 2015), The National Biodiversity Action Plan (National Parks and Wildlife 

Service 2017), The River Basin Management Plan for Ireland 2018-2021 (Department of Housing, Planning and 

Local Government 2018), and the Biodiversity – Climate Change Sectoral Action Plan (Department of Arts, 

Heritage and the Gaeltacht 2019).  Each of the national plans, which are also complemented with the recently 

published EU Green Deal communication on Biodiversity Strategy for 2030 (COM 2020) have overlapping 
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objectives and actions that focus on the restoration of peatlands  damaged by turf-cutting, drainage and other 

impacts, as well as the re-wetting of Bord na Móna industrial peat extraction bogs.     

While not specifically identified as a restoration implementor, EDRRS objectives are in line with those of the 

United Nations Decade on Ecosystem Restoration 2021-2030 of Preventing, Halting and Reversing the 

Degradation of Ecosystems worldwide.  

EDRRS is also in line with the EU Commission proposal for a Nature Restoration Law which will apply legally 

binding targets for nature restoration in different eco-systems to every Member State. The aim is to cover at least 

20% of the EU’s land and sea areas by 2030 with nature restoration measures and eventually extend these to all 

ecosystems in need of restoration by 2050. 

 

4 National Peatlands Strategy 

The National Peatlands Strategy (2015) contains a comprehensive list of actions, necessary to ensure that 

Ireland’s peatlands are preserved, nurtured and become living assets within the communities that live beside 

them. It sets out a cross-governmental approach to managing issues that relate to peatlands, including 

compliance with EU environmental law, climate change, forestry, flood control, energy, nature conservation, 

planning, and agriculture. The Strategy has been developed in partnership between relevant Government 

Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 

to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 

can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 

in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 

and disincentives where required.  The strategy attempts to strike an appropriate balance between different 

needs, including local stakeholders like turf-cutters and semi-state bodies such as Bord na Móna.   

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 

was established, assisted in the finalisation of the Strategy, is overseeing subsequent implementation and will 

report to Government on an annual basis on the implementation of the actions and principles contained within 

the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 

Group.  The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to 

the national SAC and NHA network of protected raised bog sites.  The strategy (agreed in 2015) also recognises 

the various different values of cutaway bog and developed six key principles (with Bord na Móna) for the after-

use of cutaway bog.   

• Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 

use review system. The assessment will help prepare a set of evidence-based management plans for the 

various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

• The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 

• Lands identified by Bord na Móna as having high biodiversity value and/or priority habitats will be 

reserved for these purposes as the principal future land use.  

• Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 
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• In deciding on the most appropriate afteruse of cutaway peatlands, consideration shall be given to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 

• This will require re-wetting of the cutaway peatlands which may lead in time to the restoration of the 

peatland ecosystem. 

• Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 

Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 

for Bord na Móna cutaway sites and implementing this peatland rehabilitation.   Some of these principles have 

now been superseded by the company’s decision to cease industrial peat extraction. The National Peatlands 

Strategy is currently being reviewed by Government.     

 

5          Draft National River Basin Management Plan 2022-2027 (Water Framework Directive) 

The National River Basin Management Plan (Department of Housing, Planning, Community and Local Government 

2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD).  In 

broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to protect, 

enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance with the 

requirements for designated protected areas. 

The NRBMP 2018-2021 outlined how peat extraction can be a potentially significant pressure on various water 

quality parameters.  Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) was part 

of the WFD (2018-2021) programme of measures.  The NRBMP 2018-2021 takes account of the fact that Bord na 

Móna was in the process of phasing out the extraction of peat for energy production, that it set a target to 

rehabilitate 9,000 ha of cutaway bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best-

available mitigation measures to further reduce water quality impacts caused by peat extraction while the 

phasing-out process is taking place. This NRBMP 2018-2021 rehabilitation target was superseded by the 

acceleration of the Bord na Móna de-carbonisation programme and the Scheme (PCAS).   

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna was 

expected to have a positive impact on water quality and will help the NRBMP 2018-2021 deliver its objectives in 

relation to the Water Framework Directive and is one of the five key principle actions.   

The draft NWBMP 2022-2027 describes how the number of waterbodies impacted by peat, industry and forestry 

have decreased by 10, 10 and 5 waterbodies, respectively since the second cycle. Impacts on water quality and 

river habitat arising from peat and peat extraction and associated drainage include the release of ammonium and 

fine-grained suspended sediments, and physical alteration of aquatic habitats. Drainage of peatlands also results 

in changes to the hydromorphological condition of rivers. 

The draft NWBMP 2022-2027 outlines how maintaining and restoring Irish bogs will lead to a decrease in 

waterborne carbon leaching to levels comparable with intact bogs as well as reducing losses of peat silt and 

ammonia. Vegetation on the surface of the peat can also slow the flow of water over the land surface.  Based on 

the EPA’s most recent reports, peat extraction and drainage is impacting on 106 water bodies across the country, 

with peat the single pressure on 28 of these water bodies. However, compared to the data in the second-cycle 

plan, the number of water bodies impacted by peat has decreased. 
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The cessation of industrial peat extraction by Bord na Móna in 2021 was expected to have a significant positive 

impact on water quality of receiving water courses by reducing the impact of peat extraction as a key pressure 

on particular water courses.   This is now being supported by the results and conclusions of the draft NWBMP 

2022-2027.   

 

6 4th National Biodiversity Action Plan 2023-2030 

Ireland’s 4th National Biodiversity Action Plan (NBAP) sets the national biodiversity agenda for the period 2023-

2030 and aims to deliver the transformative changes required to the ways in which we value and protect nature. 

The 4th NBAP has been developed with the support, advice and input of the interdepartmental Biodiversity 

Working Group and the independent Biodiversity Forum. Ireland’s 2nd National Biodiversity Conference was held 

to gather insights and recommendations for the development of the NBAP and a public consultation process was 

held to provide further opportunities to engage with the Plan. 

The 4th NBAP strives for a “whole of government, whole of society” approach to the governance and conservation 

of biodiversity. The aim is to ensure that every citizen, community, business, local authority, semi-state and state 

agency has an awareness of biodiversity and its importance, and of the implications of its loss, while also 

understanding how they can act to address the biodiversity emergency as part of a renewed national effort to 

“act for nature”. 

The delivery of rehabilitation via PCAS is expected to significantly contribute in the future to actions and targets 

of the 4th National Biodiversity Action Plan 2023-2030, particularly in relation to peatland restoration, nature 

restoration and creation of new habitats such as wetlands and woodlands.   

 

7 EU Nature Restoration Law  

The EU Nature Restoration Law is a key element of the EU Biodiversity Strategy, which sets binding targets to 

restore degraded ecosystems, in particular those with the most potential to capture and store carbon and to 

prevent and reduce the impact of natural disasters. The regulation combines an overarching restoration objective 

for the long-term recovery of nature in the EU’s land and sea areas with binding restoration targets for specific 

habitats and species. These measures should cover at least 20% of the EU’s land and sea areas by 2030, and 

ultimately all ecosystems in need of restoration by 2050. 

This regulation has now been adapted and it is expected that all Member States will be required to produce a 

National Restoration Plan within two years of adoption. This will be led by the National Parks and Wildlife Service 

and will comprise a broad and deep public participation process, informed by robust ecological and socio-

economic impact assessments. Bord na Móna are working with NPWS to identify bog restoration and other re-

wetted cutaway sites that can contribute towards Irelands targets for the Nature Restoration Law.   

 

8 National Conservation Designations  

Bord na Móna operates in a wider landscape that also includes a network of European and National nature 

conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 

(NHAs, cNHAs) and National Nature Reserves).  Bord na Móna will take account of this network of conservation 

objectives and their conservation objectives when developing these rehabilitation plans.  It is expected that 
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peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 

sites.   

 

9 National Raised Bog Special Area of Conservation Management Plan 2017-2022. 

The National Raised Bog Special Area of Conservation Management Plan 2017-2022 sets out a roadmap for the 

long-term management, restoration and conservation of protected raised bogs in Ireland. The Plan strikes an 

appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 

commitments towards the EU Habitats Directive, and the needs of stakeholders and gives recognition to the 

important role that communities have to play in the conservation and restoration of raised bogs.  The National 

Raised Bog Special Areas of Conservation (SACs) Management Plan 2017-2022 is part of the measures being 

implemented in response to the on-going infringement action against Ireland in relation to the implementation 

of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 

(SACs).  The then Minister for Arts, Heritage and the Gaeltacht, also published a Review of Raised Bog Natural 

Heritage Area Network in 2014. 

Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 

Management Plan 2017-2022 and the Review of the Raised Bog Natural Heritage Area Network.  Several Bord na 

Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 

there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future.  This 

will reinforce the network of protected raised bog sites and replace in part sites that will be de-designated as they 

have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects.  

PCAS is expected to restore several sites that will contribute to The National Raised Bog Special Areas of 

Conservation (SACs) Management Plan 2017-2022 targets in relation to the restoration of raised bog habitat. 

Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 

the relocation of turf-cutters from SACs.  This is part of a suite of ongoing bog conservation measures in the 

NRBMP to manage turf-cutting in protected sites.  Bord na Móna and the National Parks and Wildlife Service 

continues to engage regarding the ongoing relocation of turf-cutters from protected raised bog sites.   

 

10 All-Ireland Pollinator Plan 2021-2025 

The All-Ireland Pollinator Plan 2021-2025 outlines key objectives and actions to protect and support pollinating 

insects and the habitats they rely on.  A Bord na Móna specific action in this plan includes the adoption of 

pollinator-friendly management within the Bord na Móna network of sites.  One action to help achieve this 

objective is habitat rehabilitation and restoration, where possible, of pollinator-friendly habitats, including 

peatland habitats.   

 

11 Land-use Planning Policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 

plans in these counties. Many of the existing development plans recognise the potential that exists in the after-

use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 

that the most appropriate after-uses are reflected in local planning policy. The following areas of consistent 
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importance are of both direct and indirect relevance to Bord na Móna: heritage, tourism, 

biodiversity/conservation, landscape, renewable energy, and economy/enterprise. 

 

12 National Archaeology Code of Practice 

Bord na Móna operates under an agreed Code of Practice regarding archaeology with the Department of Arts, 

Heritage and the Gaeltacht and the National Museum of Ireland which provides a framework to enable the 

Company to progress peat extraction whilst carrying out archaeological mitigation. 

(https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf  

The Code replaced a set of Principles agreed with the Department of Arts, Heritage and the Gaeltacht in the 

1990s. Under the Code Bord na Móna, the Minister and Director work together to ensure that appropriate 

archaeological mitigation is carried out in advance of peat extraction. 

• BNM must ensure that any monuments or archaeological objects discovered during peat extraction are 

protected in an appropriate manner by following the Archaeological Protection Procedures. 

• BNM must ensure that any newly discovered monuments on Bord na Móna lands are reported in a timely 

manner to the National Monuments Service of the Department of Arts, Heritage and the Gaeltacht. 

• BNM must ensure that any archaeological objects discovered on Bord na Móna lands are reported 

immediately to the Duty Officer of the National Museum of Ireland.  

• Bord na Móna will adhere to the Archaeology Code of Practice relating to management of any 

archaeological finds that may arise during cutaway peatland rehabilitation and decommissioning.  

 

13 Bord na Móna Biodiversity Action Plan 2016-2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016-2021.  

This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands.  The Bord 

na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity.  

This includes the United Nations Convention on Biodiversity 2011-2020 (CBD) and European Biodiversity 

Strategy to 2020.  Further details of these policies and Bord na Móna s responses can be found in the Bord na 

Móna Biodiversity Action Plan (Bord na Móna, 2016).  Both policy documents highlight targets such as reducing 

pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.   

One example of a key CBD target is: 

• “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

• “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 

feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

This rehabilitation plan is aligned to the CBD target and the EU Biodiversity Strategy target and will help Ireland 

meet its commitment to these international Biodiversity polices.     

 

https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf
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14 Bord na Móna Commitments 

Bord na Móna made the commitment in 2009 not to develop any new peatland sites for industrial peat 

production. The company has continued to work with different stakeholders.    

The company announced that industrial peat production would be cut by over 50 percent in 2019 and would 

entirely cease over most of its lands by the mid-2020s. Rehabilitation measures would continue to be carried out 

with the focus on re-wetting and rehabilitation of cutover and cutaway areas in line with national policies (such 

as the National Peatland Strategy, the National Biodiversity Action Plan, the Climate Action Plan 2019, the Water 

Framework Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection Agency. To 

date, 15,000 hectares of cutaway and cutover bog have been rehabilitated using this approach with 5,000 

hectares in active rehabilitation. 

In line with Bord na Móna’s accelerated decarbonisation programme, the company made a further commitment 

to a significantly larger rehabilitation target. This was reflected in our plans to rehabilitate a further 20,000 

hectares of cutaway and cutover bog to wetland and woodland mosaics by 2025. In addition, we planned to 

restore a further 1,000 hectares of raised bog habitat by 2025.   

The above commitments have now been followed by the decision by the company to cease industrial peat 

extraction and rehabilitate a target of 33,000 ha between 2021-2025.     

These commitments outline the importance of peatland rehabilitation to Bord na Móna.  The company will 

continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 

to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 

particularly their ecosystem service benefits, along with the sustainable development of a portion of the land 

bank for other uses, such as renewable energy.     

 

15 Bord na Móna Strategic Framework for the future use of cutaway peatlands 2020 (Draft) 

The general after-use strategy of Bord na Móna is outlined in the Bord na Móna Strategic Framework for Future-

Use of Cutaway Bogs 2020 (draft document). This document outlines how Bord na Móna’s cutover peatland 

estate is complex in nature with great variability in terms of peat depths, peat types, drainage, subsoil condition 

and environmental value. Thus, future options require consideration on a site-specific basis, also bearing in mind 

the considerable internal variation within bogs.  The development of the land-bank will also take account of 

national needs, while also taking account of the various national legislation, policies and plans related to the 

management of peatlands. In general, Bord na Móna will seek to balance and optimise commercial, social, and 

environmental value of these sites, and develop integrated land-uses, while taking account of the need for 

sustainability and their biodiversity value.   

Any consideration of other future after-uses for Bord na Móna land such as development or other mixed uses will 

be conducted following the relevant planning guidelines and consultation with relevant authorities and will be 

considered within the framework of this peatland rehabilitation plan.   
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APPENDIX VI.  DECOMMISSIONING 

1. Condition 10 Decommissioning 

Decommissioning is a requirement of the applicable Integrated Pollution Control Licence issued by the 

Environmental Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 

10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 

equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 

in environmental pollution. 

The main success criteria pertaining to successfully complying with this condition is ensuring that no 

environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 

for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 

quantifying any mechanical and infrastructural resources that were installed in the bog to enable the 

development and production operation at the site. This list is then refined to identify any items that would be 

deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically, these items/infrastructures would be any remaining, unconsolidated plant, equipment and 

attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 

pile covering, pumps, septic tanks and fuel tanks. 

In relation to this bog, the list and tasks would be as follows: 

Item Description 
Derryarogue 

Decommissioning Plan 

1 

Clean-up of remaining or unconsolidated waste 

or materials located in Bogs, Yards, Buildings and 

Offices 

Where relevant 

2 Cleaning Silt Ponds Cleaning Silt Ponds 

3 Decommissioning Peat Stockpiles Where relevant 

4 
Decommissioning or Removal of Buildings and 

Compounds 

Where relevant 

5 
Decommissioning Fuel Tanks and associated 

facilities 

Where relevant 

6 
Decommissioning and Removal of Bog Pump 

Sites 

Where relevant 

7 Decommissioning or Removal of Septic Tanks Where relevant 

 

In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 

follows: 
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7.1 Disposal or recovery of waste shall take place only as specified in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 

the appropriate National and European legislation and protocols. No other waste shall be disposed of/recovered 

either on-site or off-site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off-site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 

Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 

not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be kept 

by the licensee on matters relating to the waste management operations and practices at this site. This record 

shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 

off-site. 

7.3.5 The tonnages and EWC Code for the waste materials listed in Schedule 2(i) Hazardous Wastes for 

Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off-site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the AER for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external contractors 

with the required waste collection permits, approved under 7.2, with waste records maintained as required under 

7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 

recycled ahead of disposal. 

 

The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), followed 

by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 
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APPENDIX VII.  GLOSSARY 

Cutaway Bog:   A Bord na Móna site generally becomes cutaway when it is economically unviable to continue 

industrial peat extraction or when the majority of peat has been removed. 

Deep peat cutover bog.  Deep peat cutover bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased but the residual peat depth is typically in excess of 2m.  Sphagnum 

mosses are key species of raised bogs and the majority of the peat mass is formed from these mosses.  Sphagnum 

species and other raised bog species are a key part of raised bog habitat function and prefer more acidic, nutrient 

poor, water-logged conditions.  Typical raised bog Sphagnum mosses and other bog species do not thrive with 

the more typical alkaline water chemistry of cutaway bog but do grow well in these more acidic conditions where 

peat has been re-wetted.  There is potential to re-develop embryonic Sphagnum-rich plant communities in these 

conditions if the peat can be re-wetted.  This brings the opportunity of re-developing embryonic Sphagnum-rich 

vegetation communities that are considered Carbon sinks or peat-forming habitats and restoring the carbon 

sequestration function of these sites. 

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to re-wet these 

areas completely.  It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 

topography of the cutaway, as well as requirements for continued drainage on site for identified after-uses, or 

off site in relation to neighbouring lands or other infrastructure.  Ridges and mounds of glacial deposits can 

become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins.  Dry 

cutaway may have very thin or no residual peat where ridges and mounds have been exposed.  The exposed sub-

soils are a mix of glacial gravels, muds and tills that can be quite free-draining.  Dry cutaway may also have deeper 

residual peat but in a location (i.e. at the margin) where the peat cannot be re-wetted due to boundary 

constraints.   Dry cutaway may also develop in situations where there a relatively steep slope that inhibits re-

wetting.  The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland habitats. 

Environmental stabilisation: The key objective of peatland rehabilitation is environmental stabilisation.  This 

means developing habitats and vegetation back onto the bare peat, slowing water movement across the bog, 

minimising effects to downstream waterbodies and meeting the conditions of the IPC Licence.  This is achieved 

by a combination of re-wetting, where possible, and natural colonisation of the former cutaway, with or without 

intervention.  Habitats will develop that reflect the underlying environmental conditions.  Other after-use 

development may also serve to act as environmental stabilisation. 

Marginal land.  Marginal land is defined as land around the margin of the industrial peat production area.  This 

margin generally contains a range of habitats including scrub, Birch woodland, cutover bog and raised bog 

remnants.  It has a variety of land-uses including turf-cutting (private turbary).   

Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the former 

cutaway.  This is generally achieved via re-wetting, where possible, and natural colonisation of the former 

cutaway, with or without intervention.  It is not possible to restore raised bog habitats on BnM cutaway in general 

in the short-term.  In general, most of the peat mass has been removed from many BnM cutaway sites and the 

environmental characteristics of these areas have therefore changed radically (peat depths, hydrology, water 

chemistry, substrate type, nutrient status.  This means there will therefore be different habitat outcomes 

(wetlands, fen, heathland, grassland and Birch woodland).  Other after-use development may also serve to act as 

rehabilitation. 
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Restoration: Ecological restoration to defined as the process of re-establishing to the extent possible the 

structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER 2004).  

Defined in this way, restoration encompasses the repair of ecosystems (Whisenant 1999) and the improvement 

of ecological conditions in damaged wildlands through the reinstatement of ecological processes.  In general, 

Bord na Móna cutaway peatlands cannot be restored back to raised bog in a reasonable timeframe as their 

environmental conditions has changed so radically (with the removal of the acrotelem – the living layer and much 

of the peat mass).  However, they can be returned to a trajectory towards a naturally functioning peatland system 

(Renou-Wilson 2012).  Raised bog restoration is an objective of some BnM sites where there is residual natural 

raised bog vegetation and where the majority of the peat is still intact. 

Standard rehabilitation:  This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 

Licence.  The key objective of rehabilitation is environmental stabilisation.  This is achieved by a combination of 

re-wetting, where possible, and natural colonisation of the former cutaway, with or without intervention.  Other 

after-use development may also serve to act as rehabilitation. 

Standard decommissioning:  This is defined as decommissioning that is designed to meet the conditions of the 

EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 

plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 

may result in environmental pollution. 

Wetland cutaway bog.  Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 

production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 

has the potential to be re-wetted. A significant number of Bord na Móna sites have pumped drainage and these 

sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped.  The water 

chemistry of wetland cutaway frequently is strongly influenced by the more alkaline sub-soils that have been 

exposed during peat production.  This means that pioneer vegetation is more typical of fen and wetland, rather 

than raised bog.  Wetland cutaway will have a broad range of hydrological conditions depending on the local 

topography.  In some cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the water 

table at or just below the surface of the ground.  
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APPENDIX VIII. EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The objective of this generic plan is to comply with the requirements of regulation 5 of the Waste Management 
(Management of Waste from Extractive Industries) Regulations, and to prevent or reduce waste production and 
its harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s Ref P0504-01, Mountdillon Group of Bogs located in Co. Longford. 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with 
this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in the Mountdillon bog group are serviced by silt lagoons/ponds. During the 
excavation of these silt ponds, pre IPPC Licensing in 1999 and since licensing, the excavated material is stored 
adjacent to the silt pond, where it either remains in situ ores levelled out. As required by condition 6.6, these silt 
lagoons are cleaned twice per annum or more often if inspections dictate. These silt cleanings are also deposited 
on the same location, adjacent to the silt pond, where they may be levelled periodically to allow room for 
subsequent cleanings. These mounds of silt pond excavation material and cleanings are generally no higher that 
2-3 metres. 
 
1.2 Power Station screenings: 
Lough Ree Power Station screens the peat from the bogs prior to processing. This screening removes oversized 
peat, stones and bogs timbers. Schedule 3 (ii) of the IPPC licence permits disposal of these peat screenings back 
to the bog, where it is levelled and graded into the surrounding peat landscape. These locations have been agreed 
with the Agency as per condition 7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. 
These timbers consist of bog pine, oak and some yew. Some of these timbers, such as the oak and yew are 
removed for use in the wood craft industry, with the remaining bog pine stockpiled in locations at the opposite 
end of each bog, where it generally becomes a habitat for flora and fauna. These piles of timber are generally no 
higher than 1-2 metres. 
 
2.0 P0504-01 IPPC Licence Extractive Waste Conditions  
 
2.1 Condition 7.5 Extractive Waste Management 
The licensee shall draw up a Waste Management Plan (to be known as an Extractive Waste Management Plan) 
for the minimisation, treatment, recovery and disposal of extractive waste. This Plan shall meet the requirements 
of regulation 5 of the Waste Management (Management of Waste from the Extractive Industries) 
Regulations,2009. The Plan shall be submitted for agreement by the Agency by the 31' December 2012. The Plan 
shall be reviewed at least once every five years thereafter in a manner agreeable to the Agency and amended in 
the event of substantial changes to the operation of a waste facility or to the waste deposited. Any amendments 
shall be notified to the Agency. 
All extractive waste shall be managed in accordance with the Extractive Waste Management Plan. A report on 
the implementation of the Extractive Waste Management Plan shall be provided in the AER. 
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2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste facilities are managed and maintained to ensure their physical 
stability and to prevent pollution or contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure 
their physical stability and to prevent pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, 
plant or equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained 
on-site in order to ensure the appropriate handover of information in the event of a change of operator or 
relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the 
licensee shall, in accordance with regulation 10 of the Waste Management (Management of Waste from the 
Extractive Industries) Regulations, 2009, and the Extractive Waste Management Plan: 

• Secure the stability of the waste 

• Put in place measures to prevent pollution of soil, surface water and ground water. 

• Carry out monitoring of the extractive waste and excavation void. 
 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based 
on storage volume and retention time. Condition 6.6 requires all ponds to be cleaned bi-annually and more often 
if inspections dictate, so the only opportunity for minimisation of same is through Standard Operating 
Procedures. These are required under condition 2.2.2 (i) regarding minimisation of suspended solids, and are in-
place to minimise the generation of silt, which in-turn will minimise the generation of silt pond waste. 
 
3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and 
oversize peat materials are naturally occurring on the bog, and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for 
production. The volume of these bog timbers varies from bog to bog and as such their minimisation is not 
controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be 
either backfilling these silt pond voids as per condition 7.7.1 above as part of the Bog Rehabilitation Plan, or 
reincorporated into the surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from 
the bog, and as such do not require any treatment to serve this purpose. 
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4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two locations in each bog, as per the attached list of sites and 
become habitats for various flora and fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the 
outcome of which was that this waste peat silt material, as a fuel, was contaminated with sub-soils, rendering it 
unsuitable for combustion. In addition, volumes are small compared to overall peat production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are 
permitted to be disposed of back to the bog. 
 
5.3 Bog Timbers 
Investigations into processing these materials into smaller fractions for potential heating purposes did not yield 
any viable results. In addition, these older stockpiles are now classified as habitats and as such would not be 
considered for reuse as a fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, 
adjacent to the silt pond site, are presented in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed 
under Condition 7.4, and these locations, are presented in the attached spreadsheet, with associated grid 
coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as 
such the production fields layout cannot’ be altered. Under our Cleaner Reduction Procedures, various design 
changes have been implemented to the production machines and process to reduce lost peat which eventually is 
captured in the silt ponds and requires removal as waste peat silt. This along with training and ongoing research 
and development will continuously reduce waste peat and subsequently waste silt pond cleanings. Bog timbers 
are present naturally in various volumes and quantities in different bogs and as peat production involves stripping 
peat in layers, the exposure, generation and removal of these timbers is unavoidable. Work has been undertaken 
recently into project looking at grinding of these bog timbers in situ using a timber miller, and if this project 
becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present 
a visual, storage or stability problem. As required under Condition 10 of the IPPC Licence, the silt pond excavations 
and screenings will be utilised to backfill the silt pond voids once the bogs have finished and stabilised in 
accordance with out Bog Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does 
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not present a change on the nature of these wastes that will threaten the environment or prevent their reuse 
during the bog rehabilitation process. 
 
5 (2a)(iii) 
Under Condition 10 of the IPPC Licence, all silt ponds will be decommissioned once the bog surface has stabilised, 
in agreement with the Agency. This will involve the removal of weirs and flow controls, returning the silt pond 
back to its original drain or removing the silt pond from the drainage system. Both of these activities will involve 
placing the silt pond extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
 
5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These three extractive waste are all being reused and recovered back to their original extraction points and have 
not undergone any physical, chemical, or biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do 
not require any management or monitoring during the operation of these bogs. Silt pond excavations and 
cleanings are stored adjacent to the silt pond and quickly revegetated and stabilise, the screenings are graded 
back into the bog at the agreed locations upon disposal and the bog timbers do not prevent any water or airborne 
danger to the environment. 
 
5 (3) 
The three extractive wastes arising from peat extraction operations at this site are classified wastes from mineral 
non-metalliferous excavation, with an EWC code of 0101 02. The materials are not classified as hazardous under 
Directive 91/689/EEC20, and do not contain substances or preparations classified as dangerous under Directives 
67/548/EEC5 or 1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse, and are 
remote in their nature. The stockpiles are located adjacent to silt ponds that are cleaned regularly and as such 
these stockpiles are managed and levelled to facilitate further cleanings. 
Therefore the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste 
Material 
 

Description  Classification Chemical 

Process 

treatment 

Deposition 
description 

Transport 
System 
 

Silt Pond 

Excavations 

and 

cleanings 

Peat and mineral soils 
associated with peatlands. 
Stored for reuse during bog 

rehabilitation, with no 

displacement of overburden 

01 01 02 None Excavated from 
silt ponds by 
excavator and 
deposited 
adjacent to the 
silt pond. 

Excavator 

Peat 
Screenings 

Stones, timbers and 
oversized peat particles, 
reincorporated into low 

01 01 02 None Removed by 
screen at the 
factory and 

Tractor and 
trailer. 
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Waste 
Material 
 

Description  Classification Chemical 

Process 

treatment 

Deposition 
description 

Transport 
System 
 

areas, agreed with the 
Agency, and stabilized 
under normal natural bog 
conditions 
 

transported by 
tractor and trailer 
to the designated 
and agreed 
locations 

Bog Timbers Pine, Oak and Yew species, 
stored at locations in each 
bog. Not subject to any 
stability issues due to 
exposure to 
atmospheric/meteorological 
conditions. 

01 01 02 None Removed from 
the bog surface 
by excavator and 
transported by 
tractor and trailer 
to the agreed 
locations 

Tractor and  
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond 
cleanings arise from the removal of peat silt from silt ponds as required under IPPC Licence. Bog timbers arise 
from preparation of the bogs surface for peat production. Estimated quantities of materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

• 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the 
licensee shall: 

• 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 
equipment, or any waste, materials or substances or other matter contained therein or thereon, that may 
result in environmental pollution. 

• 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 
 

10.2 Cutaway Bog Rehabilitation Plan: 

• 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 
permanent rehabilitation of the cutaway boglands within the licensed area. This plan shall be submitted 
to the Agency for agreement within eighteen months of the date of grant of this licence.  

• 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the 
Agency for agreement as part of the AER. No amendments may be implemented without the written 
agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 

• 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, 
Authorities and affected parties (to be identified by the licensee). 

• 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures 
minimum impact to the environment. 

• 10.3.3 A programme to achieve the stated criteria. 

• 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the 
rehabilitation plan. 

• 10.3.5 A programme for aftercare and maintenance. 
 

10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of 
the site as necessary, shall be submitted to the Agency within six months of execution of the plan. The licensee 
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shall carry out such tests, investigations or submit certification, as requested by the Agency, to confirm that there 
is no continuing risk to the environment. This plan including maps and ecological classifications are available on 
file at the Mountdillon IPPC Licence Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are 
considered under the Shannon River Basin Management Plan in accordance with the requirements of Directive 
2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog 
in smaller concentrated designated waste facilities does not constitute a risk to the prevention of water 
compliance.  
The lands under where these materials are deposited are peatlands and are un-effected by the placing of this 
material. 
 
Review. 
This plan will be reviewed every five years, the first review to take place in September 2017. This review will entail 
an inspection of these waste facilities to ensure their placing, management, maintenance and stability comply 
with the requirements of the Extractive Waste Management requirements and condition 7.5, 7.6 and 7.7 of the 
Mountdillon IPPC Licence P0504-01. 
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APPENDIX IX. MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

• Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface run-

off pathways, the presence of land drains, the absence of hedgerows to mitigate surface flow, 

soil condition and ground cover are taken into account. 

• No fertiliser will be spread on land within 2 metres of a surface watercourse. 

• Buffer zones in respect of using fertiliser near waterbodies, as specified on FAQ Listing | Environmental 

Protection Agency, will be adhered with at all times with regard to fertiliser application. Reproduced as 

follows: 

 

https://www.epa.ie/resources/faqs/environment--you/faq-listing/
https://www.epa.ie/resources/faqs/environment--you/faq-listing/
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APPENDIX X. ARCHAEOLOGY   
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Procedure: ENV017 Rev: 1 

 

Title: Archaeological Findings Approved: EM Date: 13/10/2020 

 
1) Purpose 
The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological material (Stray Finds). 

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage. 

 

2) Procedure 
1. Check whether there are any known archaeological monuments in your area. 
2. Be vigilant at all times - objects or traces of structures can be found on the field surfaces, in the drain faces, on the bog margins 

or caught within the mechanics of machinery. 
3. If an object is found leave it in place, if it is safe to do so, note its position and immediately contact your Archaeological Liaison 

Officer who will assess the situation and contact the Duty Officer of the National Museum of Ireland. 
4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits. 
5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report it immediately to 

your Archaeological Liaison Officer. 
6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar to those in which 

they are found. This can be done by packing them in peat or, if waterlogged, placing them in a clean basin of water and sealing 
the container. Resist the temptation to clean or remove peat from the object. 

7. If timbers or other materials, such as gravel or stones, which could be part of a man-made structure are noted on the bog, mark 
the location and report it immediately to your Archaeological Liaison Officer. If you suspect the find is of archaeological 
importance, resist the temptation to expose it any further as this could result in damage to the structure. 

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it should be referred 
to the appropriate authorities. 

 

NOTE: Our archaeological heritage is a finite, non-renewable resource. Once a site is destroyed its information is lost forever and we have 

lost the chance to understand a little more about our past, where we have come from and perhaps the opportunity to learn for the future. 

 

Your Archaeological Liaison Officer is ……………………………… 

 

3) Records 
 

Revision Index 

Revision Date Description of change Approved 

1 13/09/2020 First release EMcD 

2    
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